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At the outset, we want to emphasize our recognition of the extraordinary efforts of the thousands of 
Commonwealth employees from the Pennsylvania Emergency Management Agency, the Pennsylvania 
Department of Transportation, the Pennsylvania State Police, the Pennsylvania National Guard, municipal, 
borough, township and county governments as well as citizens who volunteered.  They worked hard, often 
in hazardous conditions, to clear the roads and aid those stranded, and performed tens of thousands of 
actions correctly.   We want to give special recognition to those individual members of the Pennsylvania 
National Guard who were deployed in this effort just before being deployed to, or just returning from, duty 
in Iraq and Afghanistan.       

When asked to conduct reviews such as this, James Lee Witt Associates has found it most efficient, 
effective and helpful for the client, in this case the Commonwealth of Pennsylvania and its citizens, to 
focus on specific areas of inquiry that appear to offer the greatest potential for improving performance 
going forward.  This methodology has the unfortunate consequence of emphasizing the negative, but the 
reader should be aware that JLWA is mindful of the Commonwealth’s positive actions as well.
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BACKGROUND

A major winter storm hit the Northeast United 
States on February 13 to 14, 2007. Unlike the rest 
of the Northeast, Pennsylvania was caught in the 
middle of the storm between a northerly snow front 
and southerly ice and freezing rain. The results 
were disastrous.

Snow and ice built up on primary and secondary 
roads in Pennsylvania. Tractor-trailers jackknifed 
and blocked the interstates. Drivers and passengers 
in cars and trucks, including some public safety 
personnel, were stuck in the resulting backups. In 
some cases, traffic crawled as little as one mile an 
hour. For others stranded on the road, traffic stood 
still all night.

All told, approximately 150 miles of interstate 
highways were blocked. Although the exact ve-
hicle and passenger counts are not available, at 
least hundreds of motorists were stranded on the 
interstates for extensive periods of time, some for 
more than 20 hours. The situa-
tion and road conditions were 
so bad that PennDOT officially 
closed parts of Interstates 78, 80 
and 81 on February 15, impair-
ing travel and commerce. Once 
the ice and abandoned vehicles 
were removed, the roads were 
reopened on February 17. 

On Friday, February 16, in the 
midst of the recovery process to 
reopen the three major inter-
states, the Governor held a press 
conference and expressed his 
disappointment in the perfor-
mance of state government. In 
what became national news, he 
apologized, admitted a “total 
breakdown in communications” 
and called for an independent 
investigation by James Lee Witt 

Associates, a Washington D.C.-based firm spe-
cializing in emergency management, led by the 
former Director of the Federal Emergency Manage-
ment Agency. 

This report is the result of that investigation con-
ducted by a team of experts with decades of 
experience in highway snow operations, law en-
forcement, incident command, military operations, 
emergency management and communications, 
and state government administration.

SUMMARY OF FINDINGS

This event was not unexpected. The National 
Weather Service and others forecasted a major 
winter storm for the region. State agencies started 
preparing on Sunday, February 11. The Office of 
the Governor sent out a press release on February 
13 warning citizens to prepare and noting State 
preparation actions.

Source: Pennsylvania Department of Transportation
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Pennsylvania Department of Transportation

Factors present at the Pennsylvania Department of 
Transportation (PennDOT) in the weeks before the 
Winter Storm contributed to the agency’s inability to 
keep the interstates open.
Specifically: 

PennDOT did not have enough operators to 
man available plows for more than one 12-hour 
operational period in Berks County and was in 
violation of staffing guidance. There appears to 
be a lack of oversight at the district level con-
cerning the review and approval of local staffing 
practices. 

PennDOT does not subscribe to contracted 
weather forecasting services, leaving that deci-
sion to district management. As a result, Dis-
trict 4-0 had access to more detailed weather 
forecasts than District 5-0, thereby hindering 
PennDOT’s overall preparedness and response. 

Some PennDOT officials did not have previous 
experience facing similar winter storms. This 
was the first major winter storm for the Deputy 
Secretary for Operations. Managers at the district 
and county levels in District 5-0 also did not 
have experience with winter storms. The entire 
PennDOT Berks County management team had 
been in office less than a month after the for-
mer team’s retirement on January 18, 2007. 

PennDOT’s sophisticated technology network, 
designed to enhance awareness of road and 
traffic conditions, did not function. One of these 
systems, the Roadway Weather Information 
System, has not been maintained. The System 
currently has 55 sensor sites inoperable out 
of a total of 74 sites statewide. This technology 
could have dramatically improved the situational 
awareness of PennDOT management at all levels 
during this event. 

•

•

•

•

Customer information systems were not a 
high priority for PennDOT. Some electronic 
highway information signs were not opera-
tional or updated during the event. The mes-
sage on the PennDOT highway information 
phone line was not updated to reflect cur-
rent conditions. Many times, the system had 
not been updated for four hours during the 
storm and reverted to a default message that 
indicated no problems on the highway. The 
PennDOT website provided inaccurate and 
outdated information. The Highway Advisory 
Radio system in District 5-0 was inoperable 
before and during the storm.

Pennsylvania State Police

The Pennsylvania State Police had taken steps 
to prepare for the storm; however, there was no 
coordinated response to the storm until early 
evening on February 14. In many instances in-
formation did not flow from units on the ground. 
The individual incidents were managed by 
personnel on the scene, and no overall incident 
command existed at the regional or State levels. 
The State Police Commissioner first learned of 
problems on I-78 at 5:08 PM on February 14 
from a fellow Cabinet member who had been 
stuck on the highway since approximately 2:00 
PM. Until that point, the State Police did not 
have an appropriate level of situational aware-
ness, which prevented the agency from having 
a common operational picture. This, in turn, 
limited the State Police’s ability to manage the 
event over the entire affected areas. 

Pennsylvania Emergency 
Management Agency

Although the event was anticipated, PEMA’s 
overall level of emergency preparedness was not 
what should be expected. As an example, even 
though an examination of weather forecasts 

•
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and road conditions led to a decision to close state 
government operations for non-essential personnel 
at 6:00 AM on February 14, the State Emergency 
Operations Center’s activation level was not raised 
to Level 3, which required the presence of agency 
liaisons, until nearly 14 hours later. 

Current PEMA policy is to escalate the State Emer-
gency Operations Center activation level only 
when the agency receives calls for assistance. This 
policy contributed to the lack of information from 
PennDOT and the State Police. 

PEMA did not fully implement existing procedures, 
including those required by the U.S. Department 
of Homeland Security’s National Incident Manage-
ment System, to manage this event.

PEMA did not communicate the seriousness of the 
events to the Governor and his office in a timely 
fashion. The Governor learned of the problems 
from stranded individuals and their relatives, who 
called his office in the early evening of February 
14. 

Pennsylvania National Guard

The National Guard had limited quantities of food 
and water stored in their vehicles, and during the 
first mission to evacuate motorists, Guardsmen 
provided these items to motorists when requested.  
After receiving the mission assignment from PEMA 
to deliver food and water, some distribution began 
at Hamburg at 9:30 AM on the morning of Febru-
ary 15. Baby food was first distributed to motorists 
on I-78 around 10:10 AM.  Mass distribution of 
food and water to those stranded on I-78 began 
around noon on February 15. According to National 
Guard leadership, initial distribution could have 
occurred as early as 3:00 AM that morning if so 
directed by PEMA.   

Overall

The Commonwealth government has not fully 
adopted emergency management as a core princi-
pal and cultural priority. 

There is a remarkable lack of awareness and 
understanding of Pennsylvania’s emergency man-
agement system, including the emergency alert 
levels, even amongst senior agency leaders.

The Winter Storm was not the first sign of issues 
with emergency management in Pennsylvania. 
After-action reports on previous emergencies 
outline many of the ongoing problems with 
emergency management in the Commonwealth. 
Yet, due in great part to extraordinary efforts by 
individuals in response to previous events, these 
problems had not surfaced to the extent that they 
did during the Winter Storm. 

Although some limited reviews have been initi-
ated, Pennsylvania has not updated its emergency 
management statutes since the events of Septem-
ber 11, 2001 and Hurricane Katrina in 2005. 

SUMMARY OF RECOMMENDATIONS

The following report offers several recommenda-
tions. In summary:

The Governor should ensure that emergency 
preparedness and emergency management 
is a higher priority throughout Pennsylvania 
State government.

•

Source: Pennsylvania National Guard
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We have learned through interviews with cur-
rent and former officials that roles and respon-
sibilities in an emergency are too ambiguous. 
To address this issue, the Governor should 
immediately direct PEMA to clarify, within the 
State Emergency Operation Plan, the conditions 
under which PEMA provides emergency direc-
tion and control of State and local emergency 
operations, in accordance with Title 35. This 
clarification should consider state agencies’ 
respective missions and authorities; command 
and control responsibilities for specific events; 
coordination and communications responsibili-
ties; and state agency responsibilities for keep-
ing the Governor’s office informed. 

The Governor should ensure that the Common-
wealth aggressively adopts and implements 
the National Incident Management System in 
both word and practice. 

The Governor should establish a Joint Infor-
mation Center at the State Emergency Opera-
tions Center. This center should coordinate 
messages to the media and the public in an 
emergency. The center would gather, verify, and 
disseminate information during an incident 
through multiple channels including the print 
and electronic media, websites, highway radio 
and electronic sign systems. 

The Governor should appoint a team of State 
and local officials to develop written traffic 
diversion plans along primary interstate and 
state highways. The team should be led by the 
Secretary of Transportation. The traffic diversion 
plans should be a part of a statewide evacua-
tion plan.

The Governor should order the State Police 
Commissioner to develop immediately a writ-
ten protocol to formalize the notification 
process and ensure that communication is 
conducted vertically and horizontally providing 
optimum situational awareness and a common 
operational picture. The protocol should also 
assure that weather emergencies should have 

•

•

•

•

•

the same communications priority as other high 
profile crime events within the State Police.

The Governor should direct the PennDOT Sec-
retary to immediately implement management 
protocols to assure the agency’s ability to main-
tain and operate the portions of the interstate 
highway system within Pennsylvania.

The PennDOT Secretary should revise its custom-
er communication goals and objectives, especial-
ly for emergencies, and these objectives should 
be incorporated into performance measurement 
systems at all levels. PennDOT should provide 
quarterly reports to the Governor on progress 
achieved toward achieving these goals. 

The PennDOT Secretary should immediately di-
rect the repair of existing systems and technolo-
gy designed to manage highway operations and 
further enhance situational awareness in Har-
risburg and at the district and county levels with 
new technological and operational solutions.

The time to discover weaknesses in emergency 
response systems is long before those systems 
are needed during a major event. The Com-
monwealth should develop and implement 
appropriate ongoing training and exercises to 
test systems and individuals in accordance with 
national best practices, as taught at the National 
Emergency Training Center located in Emmits-
burg, Maryland. Following the exercises, lessons 
learned from those exercises should be docu-
mented and translated into changes in proce-
dures and policies.

Finally, the Governor should call for a thorough 
examination of preparedness and emergency 
management in the State to be conducted by a 
team of key leaders at the State, local and fed-
eral levels of government as well as leaders from 
the private, university and not-for-profit sectors, 
including those who manage the State’s criti-
cal infrastructure. This effort should be jointly 
led by State and local officials appointed by the 
Governor. This team should utilize technical 

•

•

•

•

•
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subject matter experts as necessary. This review 
should include a detailed analysis of emergency 
management structure; identification of statutes 
to be changed to reflect current challenges; and 
changes in policy, protocols and procedures. It 
should also include a review of the medical sys-
tem’s preparedness, efforts to ensure the protec-
tion of critical infrastructure and the protection of 
those citizens requiring unique assistance during 
a major emergency. The State has a responsibil-
ity to ensure that the citizens of Pennsylvania 
are prepared for emergencies as well and should 
consider a comprehensive citizen preparedness 
educational campaign.
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It is important to place key components of the 
Commonwealth’s emergency management history in 
perspective. This section highlights long-term and re-
cent events gleaned from the investigation and man-
agement decisions and policies in place long before 
February 2007 that contributed to the response to 
this event. Significant findings are bolded.

PENNSYLVANIA EMERGENCY MANAGEMENT 
AGENCY

PEMA was founded in the 1950s and Title 35 of the 
Code of Pennsylvania outlines its statutory powers 
and duties, which include, but are not limited to:

Providing emergency direction and control of   
Commonwealth and local emergency operations; 

Preparing and maintaining the Pennsylvania 
Emergency Management Plan; 

Establishing and equipping the State Emergency 
Operations Center, a physical location to coordi-
nate multi-agency emergency response; 

Providing technical advice and assistance to 
Commonwealth agencies and political subdivi-
sions in the preparation of emergency manage-
ment plans; and

Providing warning and emergency information 
and establishing and operating training pro-
grams and programs of public information.

Many states have updated their emergency man-
agement statutes since the events of September 11, 
2001 and Hurricane Katrina. Pennsylvania has 
not updated Title 35 since 1989. The Common-
wealth established a working group in recent years 
to update the statute, but their work is still in prog-
ress.

The agency also coordinates the Commonwealth’s 
emergency communication systems, sharing informa-

•

•

•

•

•

tion and weather emergency notification among 
the National Weather Service, local emergency 
management coordinators, State Police, local 
police departments, private relief associations 
and other appropriate organizations.

The State’s emergency management culture was 
influenced by the accident at the Three Mile 
Island nuclear power plant near Harrisburg, 28 
years ago this month. When asked about emer-
gency preparedness exercises, many of those 
interviewed first mentioned the emphasis on 
nuclear hazard exercises. Most of the trainings 
and exercises have been performed as part of 
preparedness for nuclear power plant accidents.

PEMA has coordinated several major emer-
gency events in the past few years. Traditionally, 
After-Action Reports are completed to docu-
ment lessons learned and best practices follow-
ing recovery from and emergency event. Several 
deficiencies that surfaced in the response to the 
mid-February Winter Storms have been cited in 
these reports. 

Prior to the Winter Storm, the last major emer-
gency the agency responded to was the Floods 
in June 2006. The After-Action Report for 
the Floods cites numerous areas that 
required improvement, which again 
surfaced as major problems in the agen-
cy’s response to the Winter Storm, includ-
ing a lack of: 

National Incident Management System/Inci-
dent Command System implementation

Training on responsibilities

Standardized reports, forms and reporting 
procedures

Access to the necessary information tech-
nology resources in the State 

•

•

•

•
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Emergency Operations Center

Communications between Command   
Staff and Incident Command System Sections

A comprehensive resource management   
strategy

Understanding of PEMA’s role during disasters

PENNSYLVANIA EMERGENCY MANAGEMENT 
COUNCIL

Title 35 also defines the role and responsibilities of the 
Pennsylvania Emergency Management Council, which 
has been around for more than 30 years. The Council 
has an administrative, not an advisory, role. There are 
17 voting members and it is chaired by a member. 
Traditionally the Lt. Governor has been the Chair, 
although the current Lt. Governor does not have an 
operational role in emergency management. 

The Council has not met in regular session for the 
past three years. Pennsylvania has been hit by enough 
emergencies that the Council has met its statutory 
requirements (three meetings per year) by convening 
in the wake of the Governor’s disaster declarations. 

OFFICE OF THE GOVERNOR AND 
LT. GOVERNOR

Under Title 35, the Governor is “responsible for meet-
ing the dangers to this Commonwealth and people 
presented by disasters.” The Governor may issue, 
amend and rescind executive orders, proclamations 
and regulations which shall have the force and effect 
of law. The Governor can also suspend State regula-
tory provisions that might hinder response, direct and 
compel evacuation, and limit ingress and egress to 
and from a disaster area.

The role and relationship between the Governor’s 
Office, Lt. Governor’s Office and PEMA has varied in 
recent years. During the Ridge Administration, 
Lt. Governor Schweiker and his staff took leading 
operational roles during emergencies such as the 
1996 Flood of the Susquehanna and other rivers. Dur-
ing the Schweiker Administration, his staff continued 
to take leading operation role during emergencies. 

•

•

•

•

Upon election in 2003, Governor Rendell appointed 
Governor Schweiker’s lead emergency management 
assistant as his first PEMA Director. 

The Governor’s first Deputy Chief of Staff served for 
a brief period as the Governor’s second PEMA direc-
tor until 2005. The current Deputy Chief of Staff’s 
responsibilities include oversight of several public 
safety and law enforcement agencies including Cor-
rections, State Police, parole issues as well as emer-
gency management. 

Finally, an incident last fall has proven pertinent to 
the current investigation. Last September, while in 
Pittsburgh, a television reporter asked the Gover-
nor what was being done about a landslide in the 
Pittsburgh area that had closed a local road. The 
Governor had not been informed about the landslide 
and the state’s response efforts. Subsequently, the 
Governor’s Deputy Chief of Staff sent a memoran-
dum on September 21, 2006, to all Cabinet secre-
taries emphasizing the importance of emergency 
management and response, the need to formalize 
each agency’s relationship with PEMA, and the 
importance of communications during major events. 
Each agency was to respond with detailed plans by 
October 30, 2006, and a majority of them submitted 
their response by the deadline. 

PENNSYLVANIA DEPARTMENT OF 
TRANSPORTATION

PennDOT has the responsibility for all transportation 
issues in the Commonwealth, including over 40,000 
miles of State roads and 25,000 bridges. PennDOT 
is one of the largest employers in the state, with 
approximately 11,000 employees and a budget of 
around $3.8 billion. PennDOT’s mission is “to provide 
services and a safe intermodal transportation system 
that attracts businesses and residents and stimulates 
Pennsylvania’s economy.” 

During emergencies, when requested by PEMA, 
PennDOT activates its Traffic Control Center, and may 
send a representative to the State or local Emergency 
Operations Center. However, PennDOT liaisons 
at the Emergency Operations Centers do not 
have full access to information at the Traf-
fic Control Center. For example, the liaison to the 
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State Emergency Operations Center relies on Traffic 
Control Center staff to translate critical data, includ-
ing maps, over the telephone. 

Interviews revealed that many PennDOT managers 
felt that emergency operations are the responsibility 
of PEMA, not PennDOT. In the course of this review, it 
was clear that PennDOT does not fully understand its 
role at PEMA, nor has PEMA explained its expecta-
tions of PennDOT during an emergency. In neither 
the agency’s mission nor its Strategic Agen-
da does it mention emergency prepared-
ness or response.

An important dynamic for understanding the agen-
cy’s response to the Winter Storm is that PennDOT’s 
operations are decentralized among its State, district 
and local offices. The Deputy Secretary for Highway 
Operations has responsibility for more than 10,000 
employees in 11 districts statewide. As necessitated 
by this large span of control, the Deputy Secretary 
has delegated much of the managerial oversight to 
the 11 District Executives who are responsible for 
the day-to-day operations in the districts. PennDOT 
develops guidance documents for the dis-
tricts’ maintenance operations centrally at 
PennDOT Headquarters, but districts have 
much latitude in interpreting and executing 
the agency’s mission. Additionally, media 
communications are decentralized, with 
each district having a Community Relations 
Coordinator assigned to the District Execu-
tive. Media Coordinators have the ability to issue 
travel advisories and press releases directly from the 
district.

In the past two months, PennDOT has expe-
rienced personnel turnover that affected its 
ability to respond to the mid-February Winter 
Storms. PennDOT lost its top three managers in 
Berks County on January 19 of this year. The current 
Acting Manager has little snow-fighting experience 
and inherited most of the practices and procedures 
of the previous Manager. This loss of key manage-
ment personnel in the heart of the winter season 
hampered PennDOT’s ability to react and adjust to 
this complex storm. Seasoned managers had their 
hands full as they scrambled to redirect assets to 
PennDOT’s top priority roads in the interstate system. 

Unseasoned managers were at a distinct disad-
vantage in reacting to the changing and complex 
weather pattern. In addition, the Deputy Secre-
tary for Operations stated that, even though he 
is a career PennDOT employee, this was the first 
major winter storm he has encountered in his 
current position.

PENNSYLVANIA STATE POLICE

The State Police is a full-service law enforcement 
agency that provides general policing and inves-
tigative and surface transportation law enforce-
ment. It is responsible for patrolling 85 percent of 
the land of the Commonwealth of Pennsylvania. 
State Police has approximately 5,700 employees, 
of which 4,275 are enlisted personnel. The agency 
is divided into five Area Commands (each man-
aged by a Major), which are divided into Troops 
(managed by a Captain), which are likewise di-
vided into Stations (managed by a Sergeant). The 
Area Commands affected by this Winter Storm 
were Area I Command (Troops H, J, L & T), Area II 
Command (Troops C, F, P & R) and Area V Com-
mand (Troops N, M & K), although not all troops 
within these area commands were impacted. 

State Police’s emergency management respon-
sibilities are described in the State Emergency 
Operations Plan and include providing:

Assistance to injured, trapped, or incapaci-
tated persons;

An initial assessment of the nature of the 
incident, extent or damage, number of injured 
persons, and number of fatalities;

Emergency communications to the disaster 
scene;

Traffic and access control at essential loca-
tions; and

Other assistance, as directed by appropriate-
authority.

Emergency Plans for the State mandate that 
State Police “collect[s] and report[s] to PEMA any 

•

•

•

•

•
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National Incident Management System 
(NIMS)

NIMS is a system mandated by Homeland Secu-
rity Presidential Directive (HSPD) 5 that provides 
a consistent approach for federal, state, local 
and nongovernmental organizations to work 
together to prepare for, respond to, and recover 
from all types of emergencies. To ensure coor-
dination and compatibility, the NIMS includes 
a core set of concepts, principles, and terminol-
ogy. HSPD-5 identifies these as the Incident 
Command System; multiagency coordination 
systems; training; identification and manage-
ment of resources; qualification and certifica-
tion; and the collection, tracking, and reporting 
of incident information and incident resources. 
If implemented Statewide, NIMS would have 
provided the command structure necessary to 
respond to the Winter Storm.

For more information on NIMS, see www.fema.
gov/pdf/regii/hspd_5.pdf or www.fema.gov/
emergency/nims/index.shtm.

information on major or significant disaster effects 
and problems that may lead to a major emergency 
or danger.” State plans also give State Police the 
responsibility for enforcing restrictions on travel; 
collecting and reporting information to PEMA on 
major or significant disaster effects and problems, 
including loss of electric power and highway traffic 
disruption; maintaining law and order; and provid-
ing personnel to operate access control points to 
prevent unauthorized reentry into evacuated areas.

PENNSYLVANIA NATIONAL GUARD

The Pennsylvania National Guard is an emergency 
response arm of the Commonwealth and can be or-
dered into service by the Governor after he declares 
a statewide disaster emergency. The National Guard 
is part of the Department of Military and Veterans 
Affairs and is led by the Adjutant General. Its head-
quarters is located at Fort Indiantown Gap. 

State active duty operations are paid for by the 
State and may range from such routine opera-
tions as providing security following a minor flood 
to massive operations such as the response to a 
hurricane. 

The Pennsylvania National Guard, like National 
Guards across the United States, is governed by 
US Code Title 32, Chapter 9, Sections 902 and 907, 
and it is further restricted by the Commonwealth’s 
code.

The Adjutant General has the authority to contact 
the Governor when she believes it is necessary 
and appropriate. The Pennsylvania National Guard 
maintains a catalog of contingency plans that can 
be fully implemented within 48 hours of notice, 
with a four-hour minimum response time. 

THE NATIONAL INCIDENT MANAGEMENT 
SYSTEM IN PENNSYLVANIA

In recent years, the US Department of Homeland 
Security (DHS) and the President of the US have 
mandated the adoption of the National Incident 
Management System (NIMS) as part of the Na-
tional Response Plan. NIMS is based on the con-
cept of the Incident Command System which has 
become widely recognized as best practice in the 
field of emergency management. 

The President’s directive has added to State agen-
cies’ responsibilities to prepare for emergencies, 
as compliance is a requirement to receive federal 
funding. PEMA, other State agencies, and local 
authorities are all working on full NIMS imple-
mentation, although staff in some interviews 
indicated that the State’s progress has advanced 
more slowly than they would like. Employees at 
all levels of State government are taking Incident 
Command System and NIMS courses, but for 
example, State Police general and command staff 
have not taken NIMS/Incident Command System 
training courses at the 300/400 levels.

To fully comply with NIMS, State and local agen-
cies must do more than take classroom and 
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on-line courses or adopt the Incident Command Sys-
tem. For example, Incident Command System does not 
solve interagency and inter-jurisdictional communica-
tions and coordination issues. Such issues are solved 
through ongoing exercises, relationship-building ac-
tivities, demonstrated leadership, and commitment of 
resources.

While the State’s efforts to adopt NIMS is com-
mendable, Pennsylvania has not directed ad-
equate resources toward implementing NIMS 
statewide, according to the target deadlines 
set by DHS. JLWA has identified a lack of a statewide 
vision and commitment to NIMS implementation. A 
number of persons interviewed had taken NIMS and 
Incident Command System courses to comply with 
federal regulations, but had divergent opinions on how 
the practices would integrate into their emergency 
management roles.

The lack of NIMS implementation impeded opera-
tions during the mid-February Winter Storm. No State 
agency had a standardized documentation 
process during the event, as required by NIMS. 
From the start of the incident, PennDOT, PEMA, 
State Police, and the National Guard failed to 
implement a formal Incident Command Sys-
tem structure to manage the event. 

NIMS compliance needs to be a statewide partner-
ship that includes local, State and federal agencies. 
The Commonwealth needs clear guidance and strong 
leadership to develop the vision, tasks and objectives. 

The Incident Command System

First created in 1970, Incident Command System is 
a management system that is organized into the 
following functions: planning, finance and admin-
istration, operations, and logistIncident Command 
System. These functions are led by an Incident 
Commander. Multiple agencies can be integrated 
into a common organization using the Incident 
Command System process. In recent years, Incident 
Command System has been integrated into NIMS.

It also requires feedback and follow-up to keep 
NIMS compliance up-to-date and consistent. This 
should be a collective effort, involving all of the 
partners and led by PEMA as the coordinating 
agency. As such, PEMA needs the resources to 
implement such a plan. 



Summary of Events

The following summary details the actions taken 
by each of the major State agencies during the 
Winter Storm. It has been arranged by date, begin-
ning with February 11, with special emphasis on 
the two days when most of the response activities 
occurred, February 14 and 15. Significant events are 
italicized.

 February 11, 2007

PENNSYLVANIA EMERGENCY MANAGEMENT 
AGENCY

PEMA receives its weather information from five 
National Weather Service offices that cover the 
State (Pittsburgh, State College, Binghamton, Mount 
Holly and Cleveland). On Sunday February 11, 
National Weather Service-Mount Holly first reported 
a pending storm that could affect Pennsylvania 
on Tuesday and Wednesday. In response to this 
bulletin, the PEMA Deputy Director spoke with 
the Director, who was at the National Emergency 
Management Association (NEMA) conference in 
Virginia, and with the Emergency Operations Center 
Lead Supervisor, about the approaching storm. In 
addition, PEMA headquarters set up conference 
calls with county emergency managers in the three 
PEMA Areas for Monday, February 12. 

PENNSYLVANIA DEPARTMENT OF 
TRANSPORTATION

PennDOT received word of the incoming storm 
through the National Weather Service Special 
Weather Statement on February 11. In response to 
the forecast, PennDOT performed their standard 
pre-storm application of salt brine to State road-
ways.

PENNSYLVANIA STATE POLICE

The State Police use the National Weather Ser-
vice forecasts provided by PEMA for its weather 
updates. This information is transmitted via the 
Commonwealth Law Enforcement Assistance Net-
work (CLEAN), a statewide communications system 
that broadcasts information to law enforcement 
entities. CLEAN is part of a nationwide system 
and transmits messages including administration 
notices and emergency alerts. As such, the State 
Police had accessed the same weather advisories 
as PEMA on February 11. 

 February 12, 2007

PENNSYLVANIA EMERGENCY MANAGE-
MENT AGENCY

On Monday, February 12 at 6:50 AM, National 
Weather Service-Binghamton issued a Winter 
Storm Watch for Lackawanna and Luzerne coun-
ties. At 9:00 that morning, PEMA held a confer-
ence call to discuss the forecast with its Western 
Area. At 10:00 and 11:00 AM, PEMA held a similar 
call with its Central and Eastern offices, respec-
tively. On each call the National Weather Service 
briefed PEMA staff on the impending forecasts. 
Emergency Preparedness Liaison Officers (Liai-
sons) participated on the calls. A summary of 
the calls went to all counties, area offices and 
Liaisons. Liaisons are staff from various State 
agencies who have been identified as the points-
of-contact for PEMA. The Liaisons’ roles and 
responsibilities are outlined in the September 21, 
2006 memo from the Governor’s Deputy Chief of 
Staff to all Cabinet secretaries.

12
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Projections for the storm worsened and by that af-
ternoon the National Weather Service issued two 
updates: a winter storm warning for Central Pennsyl-
vania (at 2:47 PM) and an urgent weather message for 
widespread winter weather for the same area (at 3:22 
PM).

On February 12, the PEMA Director was at the NEMA 
conference. While there, the Director gave the National 
Guard advance warning of an impending snow event. 
The PEMA Deputy Director was attending a class at 
the Pennsylvania State Fire Academy. He cancelled 
his participation the following day to go to the State 
Emergency Operations Center. PEMA’s Eastern Area 
Director was planning a training on February 13 and 
14 for the Eastern Counties, but due to the impending 
weather, he postponed the training as well. 

The PEMA Eastern Area Office, through its headquar-
ters in Hamburg, began coordinating with the Eastern 
counties and volunteer organizations to prepare for 
the impending storm. The Director reported that they 
discussed weather forecasts, resource status, commu-
nications plans, and staffing for 24-hour operations.

At 4:01 PM, less than 45 minutes after the two weath-
er updates, the Office of Administration scheduled a 
conference call to discuss the possibility of closing 
State government offices on February 13. As this oc-
curred, PEMA staff continued to monitor the weather 
situation.

PENNSYLVANIA DEPARTMENT OF 
TRANSPORTATION

PennDOT’s Bureau of Maintenance and Operations 
reports that it was alerted at 11:00 AM on February 
12 that a Winter Storm Watch was in effect from the 
afternoon of February 13 through the night of Febru-
ary 14. The advisory described a developing winter 
storm that would spread snow into Pennsylvania dur-
ing the day on February 13 and would likely change 
into sleet south of I-80 that night and through the 
early morning on February 14. The advisory also stated 
that a period of freezing rain was possible in the lower 
Susquehanna Valley on February 14 and that the pre-
cipitation was likely to remain as snow for areas north 
of I-80. As a result, the Winter Storm Watch predicted 
between six and twelve inches of snow for Northern 

Pennsylvania with lesser amounts expected for 
Southern parts of the Commonwealth. At 12:54 PM 
on February 12, PennDOT’s Bureau of Maintenance 
and Operations issued a Hazardous Weather Alert 
to all districts, reporting this information.

At the same time, the PennDOT Bureau of Highway 
Safety and Traffic Engineering began preparations 
for the possible activation of the State Emergency 
Operations Center. At 1:00 PM, a State Emergency 
Operations Center staffing plan was prepared to 
provide staffing until February 15 at 8:00 AM. In 
addition, the agency activated the Road Closure 
Reporting System (RCRS) and alerted all district 
RCRS coordinators. Activation of the Road Closure 
Reporting System requires the districts to monitor 
and enter road closure information into a central 
database so that information can be shared among 
counties, districts, and PennDOT headquarters in a 
real-time environment.

PENNSYLVANIA STATE POLICE

In anticipation of the storm, the State Police pre-
pared equipment and vehicles; cancelled training 
for February 13; reassigned non-uniform personnel 
to patrol duty; and, in the case of Troop R Dunmore, 
contacted other State agencies such as the Pennsyl-
vania Department of Corrections, the Pennsylvania 
Game Commission and the Pennsylvania Fish and 
Boat Commission to obtain available four-wheel 
drive vehicles to assist stations in the Troop R area.

 February 13, 2007

PENNSYLVANIA EMERGENCY MANAGEMENT 
AGENCY

On Tuesday, February 13 at 7:00 AM, PEMA’s Op-
erations Supervisor and Deputy Director discussed 
preparedness actions.

Based on the forecasts provided by National Weath-
er Service and reports from the field, many officials 
in State government assumed that this would be 
a typical Pennsylvania winter storm. The agency 
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expected snow, primarily in the Northeastern part 
of the State. PEMA, as it had done the day before, 
held conference calls to discuss the weather at 
9:00 AM with the Western Area, 10:00 AM with the 
Central Area, and 11:00 AM with the Eastern Area. 
At 11:30 AM, PEMA was on another conference call 
with the Office of Administration and representa-
tives from other State agencies on whether to close 
State offices. From the call, it was decided that State 
government should remain open until the weather 
situation could be reassessed later in the day. Ad-
ditional conference calls were scheduled tentatively 
that afternoon and evening. 

Times vary, but in the afternoon on February 13, 
officials in Bradford, Bucks, Cumberland, Delaware, 
Franklin, Montgomery, Lackawanna, Schuylkill and 
Wyoming counties and in the City of Philadelphia 
all escalated the activation levels of their emergency 
operations centers. At 1:00 PM, Allegheny Energy 
notified PEMA that it had activated its Storm Cen-
ters. Although the weather was serious enough to 
warrant conference calls on closing State govern-
ment and the activation of several local govern-
ments’ and a utility’s Emergency Operations Centers, 
PEMA did not raise the activation level of its Emer-
gency Operations Center to Level 2 until 4:00 PM on 
February 13. Moreover, the agency did not activate 
its Emergency Operations Center to Level 3 until 
7:47 PM on February 14.

Level 2 Emergency Operations Center activation, 
which denotes “increased readiness,” called for ad-
ditional operations staff. PEMA called for this addi-

tional operational staff and increased monitoring of 
and planning for the impending storm. 

Approximately the same time the Emergency Opera-
tions Center level was elevated, the PEMA Director 
attempted to return from the NEMA conference but 
was advised by the Commonwealth of Virginia that 
roads were treacherous. As a result, he delayed his 
return until Wednesday.

PEMA held another conference call at 8:00 PM with 
National Weather Service on the weather situation. 

PENNSYLVANIA DEPARTMENT OF 
TRANSPORTATION

At 1:00 PM on February 13, PennDOT’s Bureau of 
Maintenance and Operations activated the Traf-
fic Control Center and, at the same time, issued a 
revised Hazardous Weather Alert to its districts.

PennDOT centrally staffs a Traffic Control Center 
during emergencies. The Traffic Control Center is in 
a separate physical location from the State Emer-
gency Operations Center. In addition to maintaining 
the Traffic Control Center, PennDOT staffs the State 
Emergency Operations Center when the activation 
level is escalated to Level 3. 

PENNSYLVANIA STATE POLICE

During the day of February 13, the State Police 
reported responding to a typical amount of calls for 
winter weather and had normal operations protocols 
in place. In anticipation of the storm, the State Police 
reviewed its staffing plans. 

PENNSYLVANIA NATIONAL GUARD

Upon notification of an impending weather event, 
the National Guard started prepping its National 
Guard Forces for possible active duty. Preparation in-
cluded conducting roll calls and performing services 
on vehicles, equipment and communications gear. 
Information submitted to JLWA indicates that the 
National Guard had prepared an Operations Plan 
as early as February 13 prior to its activation by the 
Governor. The National Guard initiated the purchase 
of food items, water, and baby supplies for potential 
stranded motorists. 

State Emergency Operations Center 
Activation Levels

Level 1: Normal day-to-day operations. Two to 
five watch officers are on duty.
Level 2: Increased Readiness. A heightened level 
of monitoring and planning. Additional PEMA 
staff watch officers are brought in. 
Level 3: General Response Operations. Includes 
a multi-agency response. Agencies’ Liaisons 
brought in, depending on the circumstance and 
need.
Level 4: Major disaster. State government primar-
ily focused on disaster response.
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Common Operating Picture and 
Situational Awareness

A Common Operating Picture (COP) is a visual 
display of information shared by more than 
one agency and emergency responders in the 
field. The COP facilitates collaborative plan-
ning and is imperative to achieve situational 
awareness. The COP paints an overall picture 
of what is happening in an emergency. Situ-
ational Awareness comes from understand-
ing the overall actions, factors, and forecasts, 
regarding an emergency event.

OFFICE OF THE GOVERNOR

The Governor’s Office issued a press release on Febru-
ary 13 “directing state agencies to work together to 
ensure the health and safety of residents…during the 
Commonwealth’s first, significant winter storm” and 
alerting citizens and businesses to limit travel and start 
preparing for the storm.

 February 14, 2007, Midnight to Noon

By 4:00 AM in Central Pennsylvania, the precipitation 
turned from snow to sleet and freezing rain. 

PENNSYLVANIA EMERGENCY MANAGEMENT 
AGENCY

At 1:56 AM, National Weather Service-Mount Holly 
cancelled the Winter Storm Warning and issued an Ice 
Storm Warning effective until 10:00 AM. Later in the 
day, on a 12:00 PM conference call, PEMA received 
reports from the county emergency management agen-
cies that indicated normal winter storm operations. The 
counties reported no requests for State assistance at 
that time. 

PennDOT and the State Police reported that accidents 
on the interstate highways were being handled and 
cleared. PEMA held conference calls again at 10:00 AM 
with its Western Area Office, at 11:00 AM with the Cen-
tral Area Office, and 12:00 PM with the Eastern Area 
Office. Although some issues with traffic were men-
tioned on the calls, all agencies reported “no issues”. 
A follow up conference call was scheduled for 8:00 
PM. The State Emergency Operations Center requested 
that a PennDOT ranking official participate on the call 
to update PEMA on the status of roads. The PennDOT 
Secretary participated in this conference call.

PENNSYLVANIA DEPARTMENT OF 
TRANSPORTATION

At 5:45 AM, the Secretary of the Pennsylvania Depart-
ment of General Services (DGS) noticed that I-78 had 
not been plowed. He contacted PennDOT and was 
reportedly told that it is agency policy not to “shovel” 

the roads so that the snow could “absorb” freezing 
rain. It should be noted that JLWA was not able 
to confirm this policy, it is not part of the official 
PennDOT policies and procedures, and PennDOT 
denies such an approach.

By 7 AM, PennDOT crews had been working for 24 
hours and were about to enter their third opera-
tional period. 

Throughout the late morning and early afternoon, 
PennDOT district offices issued frequent updates 
on the state of the roads in their areas. At 11:54 
AM, District 5-0 sent out an advisory that travel on 
I-78 would be very slow due to weather. At noon, 
District 4-0 reported traffic accidents and block-
ages on I-80 and I-81. 

PENNSYLVANIA STATE POLICE

Between midnight and 11:00 AM on February 14, 
State Police officers responded to several calls 
regarding jackknifed tractor-trailers, disabled 
vehicles and road blockages, in some cases redi-
recting traffic. At 11:54 AM, PennDOT District 5-0 
issued a media advisory that I-78 was very slow 
due to weather. At around the same time, stations 
in the hardest hit areas experienced an immedi-
ate increase in calls for service due to the rapidly 
deteriorating weather conditions. This information 
was transmitted to the individual station opera-
tors. No one gathered this information from station 
operators and formed an overall common operat-
ing picture.
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Office of the Governor

State offices were shut down at approximately 
6:00 AM on Wednesday, February 14.

 February 14, 2007, Noon to 4:00 PM

Returning from Harrisburg at around 2:00 PM, the 
Department of General Services Secretary found 
himself in very slow moving traffic on I-78. He 
communicated via remote e-mail and cell phone 
with others stuck in traffic and state officials 
throughout the afternoon.

PENNSYLVANIA EMERGENCY MANAGE-
MENT AGENCY

At 2:03 PM, a notice was sent to PEMA of stopped 
traffic on I-84, I-81 and I-380 in Lackawanna 
County. Around this time, PEMA learned of dete-
riorating road conditions and requested a confer-
ence call for 4:00 PM with the county emergency 
management directors for the northeast counties, 
primarily those counties north of I-78. On the 
4:00 PM call, the counties reported no significant 
issues, but PennDOT reported “quite a few prob-
lems.” At 4:41 PM, the State Police reported to the 
State Emergency Operations Center that I-78 was 
now impassable in both directions due to acci-
dents and disabled vehicles.

After the call, the PEMA Director called the Deputy 
Commissioner of Operations for the State Police, 
whom the Director knew personally from a previ-
ous position as the Chief of Police at Hazleton, for 
an update. The Deputy Commissioner was un-
available and instead the Director phoned several 
State Police Barracks directly for information. The 
Barracks reported problems but said that they 
were handling them. The Deputy Commissioner 
returned the PEMA Director’s call shortly after the 
Director made the calls to the State Police Bar-
racks. The Deputy Commissioner called the Bar-

racks and received a different response. Only 
after the 4:00 PM conference call on Febru-
ary 14 did the State agencies and the State 
Emergency Operations Center staff begin to 
understand that the situation on the inter-
states had turned from manageable to an 
imminent emergency.

PENNSYLVANIA DEPARTMENT OF 
TRANSPORTATION

At 1:15 PM, District 5-0 issued another advi-
sory that the storm would create harsh condi-
tions on the roads, and at 1:32 PM, Districts 
3-0 and 5-0 issued specific advisories for 
motorists to stay off I-81. At 2:18 PM, District 
5-0 issued an advisory about multiple dis-
abled tractor-trailers on I-78.

At 2:25 PM, the PennDOT website posted that 
I-78 and I-81 were very slow due to multiple 
disabled vehicles, and soon after, at 2:46 PM, 
it posted another notice about I-81, I-84 and 
I-380 closures in Lackawanna County.

At 3:56 PM, District 5-0 issued another advi-
sory that I-78 had multiple disabled tractor-
trailers and that traffic was very heavy with 
significant delays. 

PENNSYLVANIA STATE POLICE

From 12:00 PM to 4:00 PM, all stations 
experienced poor weather conditions and 
different levels of road blockages on ramps 
and the highways Troop R Dunmore began 
to establish shelters for stranded motorists. 
State Police vehicles and personnel reporting 
to work were stuck in the snow. At 1:00 PM, 
the Hamburg Station lost power, telephone 
and generators. Service did not return until 
February 15 at 1:00 AM. Troop N Hazleton re-
ported normal operations until 1:15 PM when 
tractor-trailers started to get stuck, causing 
backups. 
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Source: Pennsylvania Department of Transportation

The State has a four-tier emergency operations 
center activation level system. Just as the national 
Homeland Security Advisory System is commonly 
at Yellow, the State’s system is always at Level 1. 
According to the State’s emergency management 
plans, when PEMA raises the Levels to 2, 3 or 4, 
certain actions are to be taken by appropriate state 
agencies. Level 2 calls for a heightened awareness 
within PEMA and the State Emergency Opera-
tions Center. Level 3 requires representatives from 
appropriate state agencies, also called Emergency 
Preparedness Liaison Officers, to come to the State 
Emergency Operations Center to facilitate the flow 
of relevant information to and from their agencies. 

At 8:00 PM, PEMA held a conference call with 
senior State officials. This call had originally been 
scheduled primarily to discuss reopening the State 
government the following day, but several officials 
not usually involved in such a call including the 
Transportation Secretary, Adjutant General and 
the Governor’s Deputy Chief of Staff were on this 
call as officials had an increased realization of the 
scope of the problem. 

 February 14, 2007, 4:00 PM to 8:00 PM

PENNSYLVANIA EMERGENCY MANAGEMENT 
AGENCY

In the late afternoon on February 14, Berks, Schuylkill, 
Lackawanna and other emergency management agen-
cies in other counties opened shelters and responded to 
requests for four-wheel drive vehicles and fire and police 
support from the State Police and PennDOT. 

At 7:47 PM, PEMA raised the State Emergency Opera-
tions Center to Level 3 and requested that liaisons from 
the State Police, PennDOT and the National Guard report 
to the State Emergency Operations Center. PEMA leader-
ship contends that they did not do so earlier because 
State agencies and counties participating in confer-
ence calls during the day did not request assistance or 
indicate that there were serious problems that required a 
multi-agency response. Once at Level 3, however, sub-
stantial information flowed from the respective agencies, 
as their personnel began to report to the State Emer-
gency Operations Center.
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At 8:30 PM, a message to the State Emergency Op-
erations Center concerning a closure on I-80 due 
to a wreck noted that people had been stranded 
for six hours. By now, County 9-1-1 centers had 
received numerous calls from motorists of being 
stranded on the interstates. 

PENNSYLVANIA DEPARTMENT OF 
TRANSPORTATION

The PennDOT Deputy Secretary and PEMA partici-
pated in a 4:00 PM conference call in which the 
participants discussed the known closures and 
stranded motorists on I-81 in District 4-0. I-78 was 
impassable at 5:00 PM due to a multiple vehicle 
crash, and I-81 reported multiple closures. 

At 6:12 PM, PennDOT asked for local fire and police 
and for State police to help to get people off I-78 
in Berks County. PennDOT’s District 5-0 contacted 
the PennDOT Bureau of Maintenance and Opera-
tions for procedures on procuring emergency rental 
equipment. This information was forwarded to 
District 5-0. The Traffic Control Center coordinated 
out-of-state Variable Message Signs, or electronic 
light boards, through TRANSCOM, which is a con-
sortium of highway agencies in Connecticut, New 
York, New Jersey and Pennsylvania. It is important 
to note that at this time PennDOT was coordinat-
ing with neighboring states on its response to the 
emergency. 

At 6:30 PM, District 5-0 issued an advisory that I-81 
in Schuylkill County between Lebanon and Lu-
zerne counties was to be closed until further notice 
because of heavy snow and multiple disabled 
vehicles. Managers in Schuylkill identified a need 
for additional snow equipment. They attempted to 
find additional rentals in the midst of the storm but 
without success. This diverted attention from other 
important issues including staffing levels, roadway 
conditions, and prioritization of work. 

At 7:00 PM, PennDOT activated the Variable Mes-
sage Signs at the I-81 state line and dispatched 
a PennDOT representative to the Hamburg State 
Police Barracks in Berks County.

PENNSYLVANIA STATE POLICE

From 4:00 PM to 8:00 PM, all stations were actively 
engaged in assisting motorists, using local and county 
resources to assist with four-wheel drive vehicles. For the 
first time the command staff was starting to recognize 
the seriousness of this event. 

At 4:08 PM, Hamburg State Police reported a power and 
phone outage, and at 4:10 PM, the Centralized Dispatch 
Center (CDC) notified the Troop L Patrol Supervisor that 
Hamburg’s telephones and generator were not opera-
tional. 

At 4:41 PM, State Police CDC-Norristown reported to the 
State Emergency Operations Center the closure of I-78 in 
both directions due to numerous accidents and disabled 
vehicles between Exits 29 and 40. 

At approximately 5:08 PM, the State Police Commis-
sioner learned of the problems of the interstate system 
from the Department of General Services Secretary, who 
was still stuck on I-78.

By 5:00 PM, Hamburg Barracks requested four four-
wheel drive vehicles from Berks County. They provided 
two four-wheel drive vehicles, which was the maximum 
that they could provide, at 5:30 PM. At that time, the 
State Police notified PEMA that the need for National 
Guard was anticipated. By 6:00 PM, the National Guard 
contacted Hamburg Station to offer troops and vehicles. 
Hamburg requested troop carriers and other heavy 
vehicles in case evacuation of people to shelters was re-
quired. At 6:27 PM, PennDOT’s presence was requested 
at Hamburg Command Post for better coordination of 
efforts. A second request was made at 7:37 PM. 

Berks County EM responded to the Hamburg Barracks 
and help set up a unified command with the State Po-
lice and PennDOT. Phones and electric power were still 
out at the Barracks, making coordination difficult.
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OFFICE OF THE GOVERNOR

At approximately 7:45 PM, the Governor received a 
call from the State policeman assigned to the Gov-
ernor’s Mansion in Harrisburg. The officer informed 
him that numerous calls had been coming in since 
6:30 PM from people stuck on I-78 and from relatives 
of those stuck. The Governor then contacted the State 
Police Commissioner and Adjutant General of the 
National Guard for a status report and to inform the 
Adjutant General that he would officially be activating 
the National Guard.

 February 14, 2007, 8:00 PM to Midnight

PENNSYLVANIA EMERGENCY MANAGEMENT 
AGENCY

Resulting from the activation of Level 3 for the State 
Emergency Operations Center at 7:47 PM and the 
Governor’s Proclamation, the State’s response dramati-
cally increased on the evening of February .

PEMA contacted State Police-Dunsmore at 8:16 
PM and State Police-Hazleton at 8:36 PM regard-
ing resources needed. The National Guard received 
numerous requests for troops and vehicles that could 
operate in the snow and ice and could tow stranded 
vehicles. The State Emergency Operations Center 
received much more information concerning road 
problems, which helped with situational awareness. 
County Emergency Management Agencies requested 
PennDOT and State Police representatives to be sent 
to their Emergency Operations Centers. From 10:00 
PM to midnight, the State Emergency Operations Cen-
ter received requests from the State Police in Frack-
ville, Dunmore, Hazleton, Blooming Grove, Gibson, 
Bloomsburg, Fern Ridge and Hamburg for National 
Guard vehicles and troops. At 11:37 PM, Berks County 
Emergency Management requested information about 
available cots.

PENNSYLVANIA DEPARTMENT OF 
TRANSPORTATION

The PennDOT Liaison arrived at the State Emer-
gency Operations Center at 7:47 PM. 

PennDOT released the following information 
concerning the interstates that evening. At 10:39 
PM, the PennDOT website posted information on 
continuing problems on I-80 and I-81 with some 
sections closed. At 10:58 PM, District 5-0 issued 
an advisory that one lane was open in each 
direction on I-78, but there were significant de-
lays. At 11:00 PM, District 5-0 issued an advisory 
that I-81 in Schuylkill County had reopened. At 
11:02 PM, PennDOT issued a notice that I-78 was 
closed west of Fogelsville. Only six minutes later, 
at 11:06 PM, the emergency management coor-
dinator at Berks reports that eastbound traffic on 
I-78 was stopped at State Roads 183 and 61. 

PENNSYLVANIA STATE POLICE

State Police personnel and local and county first 
responders actively assisted stranded motor-
ists by taking them to shelters and hotels. The 
National Guard began to deploy and assist the 
State Police sporadically.

At 8:13 PM, State Police-Hamburg requested at 
least two vehicles for motorist transports, and 
State Police-Frackville requested at least one 
vehicle for the same purpose, both from the 
National Guard. 

At approximately 8:30 PM, the State Police liaison 
arrived at the State Emergency Operations Cen-
ter. At the same time, the State Police reported 
road closures on I-80, and the liaison contacted 
stations in the Northeast to determine their spe-
cific unmet needs. At 10:10 PM, the State Police 
reported road backups on I-81.
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PENNSYLVANIA NATIONAL GUARD

The Governor verbally activated the National Guard 
at approximately 7:50 PM on February 14. The formal 
proclamation was signed at 10:42 PM, allowing PEMA 
to task the Guard. Page two of the proclamation autho-
rized the Adjutant General to place soldiers on active 
duty for the duration of the emergency.

 February 15, 2007, Midnight to 8:00 AM

Remarkably, although many local and State first 
responders were very busy, JLWA found very little 
activity reported or documented in the time period 
between Midnight and 8:00 AM on February 15. At 
that time, hundreds of people (no one at this time 
seems to know precisely how many) were stranded in 
the cold all night. Many citizens, including the De-
partment of General Services Secretary who remained 
stranded with hundreds of other motorists from 2:00 
PM Wednesday until mid-morning Thursday, reported 
seeing few, if any, vehicles or individual from the 
State Police, PennDOT or National Guard. 

PENNSYLVANIA EMERGENCY 
MANAGEMENT AGENCY

Emergency management personnel for the 
affected counties worked with Red Cross to 
open shelters and coordinated with Search and 
Rescue groups for four-wheel drive vehicles. 

At 7:25 AM, the local Red Cross obtained meals 
and water to provide to stranded motorists, 
especially in Berks County on I-78. The National 
Guard later helped to deliver this food.

PENNSYLVANIA DEPARTMENT OF 
TRANSPORTATION

At 4:19 AM, PennDOT reported to PEMA that 
I-78 was closed from milepost 19 to 29 east-
bound and milepost 49 to 40 westbound. 
PennDOT reported a ten-mile backup eastbound 
and a one-mile backup westbound in this area. 
At 4:33 AM, PennDOT reported to PEMA that 
I-78’s eastbound backup was up to nine miles, 
consisting mostly of truck traffic.

Source: Pennsylvania Department of Transportation



21

      Independent Report on the Mid-February 2007 Winter Storm Response for the Commonwealth of Pennsylvania

The PennDOT website posted a notice at 6:08 AM 
about closures on I-81 in Lackawanna County and 
I-78 in Lehigh and Berks County. Notices continued 
at 8:46 AM, 1:00 PM, and 3:26 PM for I-80, I-81, 
and I-78.

PENNSYLVANIA STATE POLICE

Throughout the early morning, State Police officers 
cleared the affected areas and assisted motorists 
trapped in the traffic. During that time, the State 
Police filed with PEMA requests for support from 
the National Guard to help troopers get around in 
the icy road conditions. At 3:33 AM, the State Police 
reported that troopers were going from vehicle to 
vehicle waking up drivers. 

Troop R had eight troopers on foot patrol for several 
miles on I-81 to check on motorists (mostly truck-
ers) who chose stay with their vehicles. Troop R 

Source: Pennsylvania National Guard

advised that roadway conditions by 8:00 AM were 
in good to excellent condition and reported no 
motorists stranded on I-80, I-81 and I-380 in the 
most northern part of the State. Troop L still actively 
assisted stranded motorists on I-78 in Berks County 
through assistance and vehicles from the National 
Guard. Troop N advised that if motorists on I-80 and 
I-81 contacted State Police-Hazleton concerning 
medical problems, they would be offered medical 
assistance or a helicopter.

PENNSYLVANIA NATIONAL GUARD

The National Guard’s first mission was to evacuate 
stranded motoristsA. This mission became a sec-
ondary focus when most motorists preferred to stay 
with their vehicles. Its second mission was to sup-
port the State Police at Traffic Control Points (TCPs). 

Recovering from an illness, the Governor’s Deputy 
Chief of Staff arrived at the State Emergency Op-
erations Center between 7:00 and 8:00 AM on the 
morning of February 15. When he learned that food 
and supplies had not been distributed to those on 
the highways, he directed it.

The National Guard was first tasked by PEMA to 
deliver food and supplies at 7:42 AM on February 
15. Some distribution at hamburg began at 9:30 
AM. Mass distribution of food and water took place 
around noon on I-78. The National Guard deployed 
a total of 919 personnel in support of the Common-
wealth during the event. 

When asked how quickly the distribution could 
have occurred if so ordered, the Adjutant General 
said approximately 3:00 AM on the morning of 
February 14, more than eight hours earlier than the 
actual distribution.

 February 15, 2007, 8:00 AM to Midnight

During this time, PennDOT, State Police and Nation-
al Guard team members worked to tow disabled 
vehicles and tractor-trailers from the highways. 

A
 Guardsmen had limited quantities of food and water in their vehicles, which they provided to motorists upon request.
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Through the evening, National Guardsmen and lo-
cal resources continued welfare checks of stranded 
motorists by helping them off the freeways and 
delivering food and water when requested. While 
vehicles were cleared, PennDOT, with assistance 
from the National Guard, worked to clear ice from 
roadways.

Although I-78, I-80 and I-81 had been severely de-
layed or fully blocked since morning or midday on 
February 14, they were not officially closed by order 
of the PennDOT Secretary until late afternoon on 
February 15. PennDOT claimed that the primary pur-
pose of this action was so heavy equipment could 
remove the ice impacted on the roads.

PENNSYLVANIA EMERGENCY 
MANAGEMENT AGENCY

Throughout the morning, PEMA received reports of 
accidents and blockages on I-80, I-81 and especially 
I-78. At 11:04 AM, the State Emergency Operations 
Center activated the Emergency Alert System (EAS) 
advising motorists to avoid the interstate highways. 
The EAS was not activated on February 14, although 
activation could have kept some motorists off the 
highways.

At 4:15 PM, PEMA Headquarters held another 
conference call with affected counties regarding 
the decision to close selected interstates effective at 
6:00 PM. 

State Police, the National Guard and local Fire/Po-
lice resources were tasked with providing TCPs at 
selected on/off ramps. At 9:29 AM, the State Emer-
gency Operations Center contacted Luzerne County 
to assist in closing ramps on I-80 and I-81 near the 
I-80/81 interchange.

Pennsylvania Department of Transportation
The first group of District 6-0 crews arrived at 1:30 
PM in Berks County to work on I-78 at Hamburg.

At 1:55 PM, the PEMA Director requested that 
PennDOT assist in developing the Incident Action 
Plan, which outlines the specific tactical actions, 
staffing needs, and agency responsibilities during 
the response to the emergency.

At 3:00 PM, PennDOT conducted a conference call 
with PEMA and the National Guard regarding the 
closing of I-81. Participants agreed to shut down I-81 
between I-78 and I-80. Guardsmen were positioned 
at exits from mile 89 (I-78 and I-81) to mile 151 (I-81 
and I-80) to prevent vehicles from getting on the 
interstate. A total of 16 exits needed coverage. At 
6:35 PM, PennDOT requested the National Guard to 
provide traffic control assistance to block ramps to 
I-80 and I-81.

At 6:42 PM, the PennDOT website indicated that I-78, 
I-80 and I-81 were officially closed. 

PennDOT led a command and control conference 
call with its districts at 9:00 PM.

At 9:31 PM, PennDOT provided a loader and grader 
to clear snow from the Lehigh County line to Exit 35, 
westbound. After finishing, they provided the same 
service on the eastbound side. By 11:27 PM, the 
eastbound backup on I-78 was gone and PennDOT 
conducted a plowing and grading operation on the 
westbound side of I-78. 

Pennsylvania State Police
Normal police actives resumed in the northern areas 
of the State, but Troop L continued to man traffic 
control points throughout the morning. 

At 11:18 AM, Troops L and N contacted the Pennsyl-
vania Fish and Boat Commission and the Pennsyl-
vania Game Commission to assist with resources. 
By 2:59 PM, five Game Commission officers assisted 
the State Police with traffic control on I-78.

At 3:30 PM, a Command Post was formally estab-
lished for Troop N at the Bloomsburg Barracks. All 
stations assisted PennDOT in getting vehicles off 
the roadway so that PennDOT could plow. The State 
Police, the National Guard and other first responders 
continued to check service areas, mainline roadways 
and ramps for snowed-in vehicles.

By 5:00 PM, the ramps into the affected interstates 
were officially, physically staffed by State Police of-
ficers.
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PENNSYLVANIA NATIONAL GUARD

Baby food was distributed on I-78 at 10:10 AM. 
Mass distribution of food and water began around 
12:00 PM Thursday morning. The National Guard 
completed 61 missions, manned 35 traffic control 
points, and had three grader missions, six aviation 
reconnaissance missions, five ground delivery sup-
ply missions to stranded motorists, and six ground 
reconnaissance missions. In addition, the National 
Guard distributed a total of 4,432 meals, 372 meals 
ready to eat (MREs), 335 cases of bottled water 
(8,040 bottles), three cases of baby formula, 36 gal-
lons of juice, and 576 baby diapers. Although the 
National Guard provided assistance beginning Feb-
ruary 15, guardsmen did not cover all of the more 
than 150 miles of blocked roads.

 February 16, 2007

PENNSYLVANIA EMERGENCY MANAGEMENT 
AGENCY

During the day on February 16, fueling assistance 
continued for motorists and trucks along the inter-
state corridors. Berks and Schuylkill Counties re-
quested traffic control assistance. TCPs continued to 
keep motorists off of the highways. National Guard 
graders assisted PennDOT with clearing ice. Luzerne 
County’s shelter was still open, but most of the shel-
ters in other counties were now closed.

Pennsylvania Department of Transportation
At 6:08 AM, the PennDOT Secretary issued the Sta-
tus Report of Interstate Closures. The Status Report 
noted that I-78 was closed from I-81 to PA-100 in-
terchange (exit 49). There were no backups and all 
vehicles had been cleared from I-78. I-80 was closed 
from exits 241 – US 11 interchange to Exit 304 – US 
209 interchange. I-81 was closed from Exit 85 – Ft 
Indiantown Gap to exit 159 – 309 interchange. 

At 8:00 AM, 9:30 AM, 11:00 AM and 12:15 PM and 
2:00 PM, PennDOT held regularly scheduled com-
mand and control conference calls with its districts. 

At 10:17 AM, PEMA tasked PennDOT to supply fuel 
vehicles in coordination with National Guard fuel 
depots to deliver fuel to stranded vehicles along the 
closed interstate corridors. 

PENNSYLVANIA STATE POLICE

The State Police continued to move disabled vehicles, 
clear traffic and clear roadways of ice. By 10:00 AM, 
the State Police reported that most vehicles had been 
removed from the impacted sections of I-81 with a 
few tractor-trailers remaining. All backups on I-80 
were cleared and PennDOT worked on the packed ice 
on the roadway. Work continued on I-78.

By 3:21 PM, the State Police asked for additional 
manpower from the National Guard to watch the on 
and off ramps on the affected interstates. 

 February 17, 2007

I-78, I-80, and I-81 remained closed until Saturday, 
February 17 at approximately 4:00 PM, at which point 
the State Emergency Operations Center returned to 
Activation Level 1.

PENNSYLVANIA EMERGENCY MANAGEMENT 
AGENCY

Luzerne County’s shelter remained open overnight 
assisting three people but closed at 10:00 AM on 
February 17. 

PEMA held a conference call at 12:30 PM to discuss 
plans to reopen freeways, which was scheduled for 
4:00 PM. At 4:00 PM, the freeways were opened.

PENNSYLVANIA DEPARTMENT OF 
TRANSPORTATION

During the day on February 17, PennDOT, with as-
sistance from the National Guard, made progress in 
clearing the highways. PennDOT operations by mid-
morning included the use of an additional 29 grad-
ers (total 46 graders) that had been moved into the 
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area from western Pennsylvania along with sufficient 
numbers of operators to allow for 24-hour operations.

PEMA held command and control conference calls with 
districts at 8:00 AM, 11:00 AM, 12:15 PM, 1:00 PM, 3:00 
PM and 5:00 PM, updating them on the current road 
situations.

As mentioned above, at 12:30 PM, PennDOT participat-
ed in a conference call with PEMA regarding interstate 
reopenings. They agreed that all three interstates would 
reopen at 4:00 PM. The notice was posted at 4:50 PM 
on the PennDOT website.

PENNSYLVANIA STATE POLICE

On February 17, the State Police patrolled the interstates 
to determine their status for consideration of reopening. 
At approximately 11:40 AM, the Troop L Commander 
arrived at the Emergency Operations Center. He helped 
create the State Police operational plan for reopening 
interstates. By 3:34 PM, the State Police Emergency 
Operations Center notified Troops L, M, and N to begin 
45 mile per hour pilot patrols. At 7:06 PM, the State Po-
lice Emergency Operations Center consulted with other 
agencies and the State Police Deputy Commissioner of 
Operations to terminate pilot patrols and end mission.

PENNSYLVANIA NATIONAL GUARD

At 2:53 PM, the National Guard grader mission was 
completed.

 February 18, 2007

PENNSYLVANIA STATE POLICE

At 4:00 PM, the State Police Emergency Operations 
Center was deactivated and mission was deemed com-
pleted. 

PENNSYLVANIA NATIONAL GUARD

At 11:00 AM, the National Guard announced that it 
would stand down and continue to monitor the situa-
tion.



Findings and Recommendations by Agency

The findings and recommendations are based on 
in-depth interviews with the key players involved 
in the response to the Winter Storm, a review of 
relevant documents and industry best practices. 

The project team conducted in-person and tele-
phone interviews with State employees, from 
first-line supervisors to the agency secretaries and 
elected officials, county emergency management 
coordinators, local media and citizens affected by 
the Winter Storm. JLWA reviewed more than two 
thousand pages of documents, including e-mails, 
conference call minutes, After-Action Reports from 
preceding emergencies, timelines, citizen accounts, 
regulations, polices and procedures, and reports 
from the State Emergency Operations Center. 

Throughout the review, James Lee Witt Associates 
(JLWA) focused on areas of transportation, law 
enforcement/public safety, and emergency man-
agement. Similarly, the following agencies were 
a focus of this report. They are among the State 
agencies that have significant emergency man-
agement responsibilities in the Commonwealth of 
Pennsylvania. Each of the agencies played a key 
role in the response to the Mid-February Winter 
Storm.

• Pennsylvania Emergency Management   
 Agency (PEMA)
• Pennsylvania Department of Transportation   
 (PennDOT)
• Pennsylvania State Police (State Police)
• Pennsylvania National Guard, a part of
 the Pennsylvania Department of Military   
 & Veterans Affairs (National Guard)

When the finding or recommendation is specific to 
one of these agencies, they have been organized 
as such. Findings are in bold.

INTERAGENCY AND STATEWIDE FINDINGS 

AND RECOMMENDATIONS

SUMMARY OF INTERAGENCY AND 
STATEWIDE FINDINGS

• Insufficient emergency notification
• No consistent reporting or  
 documentation procedures 
• No interagency, central gathering point 
 for public and media information
• No designated backup for the 
 Governor’s Deputy Chief of Staff
• Lack of understanding of emergency  
 responsibilities
• Inadequate pre-event interagency 
 planning or written agreements for   
 transportation emergencies
• National Incident Management System  
 not fully adopted and implemented
• Lack of communication among state  
 and local authorities
• No written traffic diversion plan or   
 statewide evacuation plan
• Road Condition Reporting System not
 available to State Emergency 
 Operations Center

COMMUNICATIONS

1. The State’s overall response to the Win-
ter Storm confirmed that, despite the written 
responses to the September 21, 2006 memoran-
dum from the Governor’s Deputy Chief of Staff, 
State agencies’ policies and procedures 

25
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for emergency notification either have not 

been implemented or the threshold for re-
porting needs to be revisited. 

Recommendation: PEMA should coordi-
nate and fully implement the State agencies’ 
responses to the September 21, 2006 memo-
randum to Cabinet Secretaries. 

2. There were no consistent reporting or 
documentation procedures followed across 
State agencies during the response to the Winter 
Storm. The Pennsylvania Emergency Information Re-
porting System (PEIRS) is not adequate for reporting 
and documentation in an emergency. Among other 
PEIRS deficiencies, users cannot track the completion 
of tasks, search reports under key words or catego-
rize the information reported.

Recommendation: PEMA should provide 
standard reporting formats and procedures in 
compliance with the National Incident Man-
agement System for agencies, especially State 
Police, PennDOT, and the National Guard, for 
reporting to the State Emergency Operations 
Center. PEMA should consider using a system 
other than PEIRS for reporting and documen-
tation in an emergency.

State officials should be trained and exercised 
frequently on proper reporting so the proce-
dures become part of an automatic response 
culture. PEMA should work with other State 
agencies to develop strategies to improve 
statewide communications and coordination.

3. Although PennDOT, PEMA, and the Governor’s 
Office communicated individually to the media, JLWA 
did not receive any evidence that the agencies at-
tempted to communicate jointly or establish a Joint 
Information Center. During this event, there was 
no interagency, central gathering point for 
public and media information to be verified, 

coordinated and disseminated. 

Lack of coordination of public information was a 
problem among State and local governments as well. 

For example, on the night of February 14, PennDOT 
District 5-0 issued an advisory that one lane was open 
in each direction on I-78, but there were significant 
delays. Four minutes later, the Emergency Manage-
ment Coordinator for Berks County reported that East-
bound traffic on I-78 was impassable at State Roads 
183 and 61.

Also, JLWA did not find evidence that State Police 
communicated to the press from its headquarters in 
Harrisburg, although Troop R reported that it attempt-
ed to communicate with motorists using conventional 
press releases, via print, radio, television, and the 
Internet.

Recommendation: The State should estab-
lish a Joint Information Center (JIC) to coordi-
nate messages to the media and the public in 
an emergency. The JIC would gather, verify, and 
disseminate information during an incident. 
The JIC should be co-located with the State 
Emergency Operations Center and is the place 
that media should call for emergency updates. 
Following the establishment of a JIC, designat-
ed participants from the Governor’s office and 
key State agencies should be trained on roles 
and responsibilities to work in or alongside JIC 
operations.

4. There was a lack of overall situational 
awareness among local and State officials 
responding to the Winter Storm. Local emergency 
management directors noted that they were unaware 
of the seriousness of the situation on the interstates 
until late on Wednesday, although records indicate 
that both PennDOT and State Police were responding 
to numerous problems that collectively resulted in 
massive delays and stranded motorists much earlier. 

In another example, until late afternoon on February 
14, several PEMA personnel reported that no issues 
were mentioned on conference calls, nor were there 
requests for assistance that indicated to them that a 
higher level of attention to the situation was neces-
sary.

Also, emergency 9-1-1 calls regarding traffic issues 
were forwarded to State Police. The counties handled 
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fire and emergency medical services calls only. 
As a result, the counties were unaware of the se-
riousness of the situation. The Berks County first 
responders reported that they were first aware of 
the event’s magnitude in the evening of February 
14, when PennDOT asked for local assistance to 
remove motorists from the interstates.

Recommendation: Leadership for 
State agencies should have multiple data 
points to assess situational awareness. A 
workgroup should be established among 
State and local governments to develop a 
written protocol to formalize the commu-
nication processes, the methods for shar-
ing situational awareness and developing 
a common operational picture.

5. Current and former State officials re-
ported that their roles and responsibilities in 
an emergency are too ambiguous under Title 
35 or the State’s emergency plans.  In addition, 
many government officials do not understand 
procedures and terminology in the plans.  For 
example, senior officials from State Police 

and PennDOT did not know the mean-
ing of the different activation levels for 
the State Emergency Operations Center.  
Also, throughout the response to the Winter 
Storm, the term “road closure” did not have 
a consistent meaning within or across state 
agencies.

Recommendation: To address this 
issue, the Governor should immedi-
ately direct PEMA to clarify, within the 
State Emergency Operation Plan, the 
conditions under which PEMA provides 
emergency direction and control of State 
and local emergency operations, in ac-
cordance with Title 35. This clarification 
should consider State agencies’ respec-
tive missions and authorities; command 
and control responsibilities for specific 
events; coordination and communications 
responsibilities; and State agency re-
sponsibilities for keeping the Governor’s 
office informed. PEMA should train State 
personnel on their roles, terminology and 
procedures under Title 35 and the State 
emergency plans.

PREPAREDNESS

1. There is no designated backup staff 
member for the Governor’s Deputy Chief 
of Staff. 

Recommendation: A backup should be 
trained to respond to emergencies in the 
event that the Governor’s Deputy Chief of 
Staff is unavailable.

2. Before and during the Winter Storm, 
PennDOT did not fully understand how to 
work alongside PEMA in an emergency, 
nor did PEMA explain its expectations of 
PennDOT during an emergency. 

Recommendation: PennDOT and PEMA 
should develop, train and exercise written 
plans for responding together to an emer-
gency.

3. The State agencies responding to the 
Winter Storm, including PennDOT and State 
Police, lacked adequate pre-event inter-
agency planning and written plans and 
agreements specifically related to responding to 
a transportation emergency.

Recommendation: PEMA, State Po-
lice and PennDOT should develop plans, 
including a statewide evacuation plan, 
that outline each agency’s roles and re-
sponsibilities during an emergency. The 
Commonwealth should update Title 35 to 
address the specific roles of each agency. 
The agencies should train appropriate per-
sonnel on their roles. 

4. The lack of Statewide NIMS compli-
ance impeded operations during the Mid-
February Winter Storm. For example, training on 
NIMS and the Incident Command System has not 
been mandated within PennDOT’s highway opera-
tions. During the Winter Storm, the lack of training 
inhibited PennDOT’s ability to incorporate their 
agency into the State’s emergency management 
structure once it finally ramped up.
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Recommendation: All emergency incidents 
and preplanned (recurring/special) events 
should be managed in accordance with the 
Incident Command System organizational 
structures, doctrine and procedures, as de-
fined in NIMS. Incident Command System 
implementation must include the consistent 
application of Incident Action Planning and 
Common Communications Plans.

5. The Commonwealth redirected traffic off of 
I-78 on February 15 after the Governor’s declaration. 
This caused delays and congestion management 
issues for municipal and county jurisdictions. For the 
most part, State Police and PennDOT did not 
communicate with local emergency man-
agement and police before sending car and 
truck traffic through their towns. Municipal and 
county roadways in Berks County were overwhelmed 
with tractor-trailer and passenger vehicle traffic, caus-
ing additional delays and congestion. State Police 
and PennDOT did not have formalized writ-
ten traffic diversion plans for the Common-
wealth’s interstate highway system prior to the 
storm. No documentation was provided by PennDOT, 
State Police, PEMA or the National Guard outlining 
any attempt to develop pre-incident traffic diversion 
plans. Several other States have completed written 
diversion plans of their interstate highway system and 
JLWA used these as a baseline for the inquiry.

Recommendation: PennDOT, State Police 
and local Emergency Management officials 
should develop written traffic diversion plans 
with the input of PEMA and the National 
Guard. These plans should be a part of a 
statewide evacuation plan.

6. Information that was available and being 
transmitted internally did not reach those officials 
who could have used that information to make 
informed decisions on the scope of the emergency 
and subsequent response and recovery plans. For 
example, PennDOT’s Road Condition Report-
ing System (RCRS) was not directly available 
to PennDOT staff at PEMA’s State Emergency 
Operations Center.

Recommendation: The State should review 
all information systems and make appropriate 
systems available to allied State agencies like 
PEMA, PennDOT and State Police. 

PENNSYLVANIA DEPARTMENT OF 

TRANSPORTATION

SUMMARY OF FINDINGS

• Loss of key personnel at PennDOT a month   
 before the Winter Storm
• Not all districts contract transportation-
 specific weather forecasting services
• Roadway Weather Information System (RWIS)  
 currently has 55 sensor sites inoperable out  
 of a total of 74 sites statewide 
• Emergency operations do not appear to be   
 treated as a core mission of PennDOT 
• PennDOT provided flawed information to the  
 public in press releases, on highway electronic  
 message boards and over its telephone 
 information system 
• Highway Advisory Radio (HAR) in District 5-0  
 was inoperable 
• PennDOT’s representative at the State Emergency
  Operations Center did not have access 
 to all information available to PennDOT’s 
 Traffic Control Center staff
• No statewide definition for “road closure;” lack  
 of clearly defined terminology
• PennDOT allows districts and counties to
  modify individual approaches for snow and  
 ice control
• Quantity of chemical additives in PennDOT’s  
 stockpiles is not governed by policy or 
 procedure
• Staffing guidance not followed, particularly in  
 PennDOT’s Berks County, and lack of guidance 
 at the district level 
• Measures to improve pavement condition may  
 be considered as more important than snow  
 and ice control
• Turnpike has a “Bare Pavement” philosophy to  
 snow and ice control; PennDOT does not
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existing weather-related technology has been al-
lowed to degrade to the point where it has proven 
almost useless to PennDOT. The existing Road-
way Weather Information System (RWIS) 
currently has 55 sensor sites inoperable out 
of a total of 74 sites statewide. This technology 
would have dramatically improved the situational 
awareness of managers up and down the PennDOT 
chain of command. The RWIS would have allowed 
managers to determine surface conditions and, in 
many cases, view a live picture of the roadway. This 
technology would have allowed managers to verify 
not only the weather but also the condition of traffic 
flow.

Recommendation: Immediately repair ex-
isting RWIS. Develop an ongoing repair and 
oversight program. Identify areas where this 
technology could have helped and expand 
technology to those areas. 

4. Emergency operations do not appear 
to be treated as a core mission of PennDOT. 
The PennDOT mission statement does not mention 
emergency management. 

Recommendation: PennDOT should 
consider adding emergency operations for all 
hazards as a core mission. 

COMMUNICATIONS

1. Despite PennDOT’s written commitment to 
customer service in its mission statement and Stra-
tegic Agenda, throughout the storm the agency 
provided flawed information to the public 
in press releases, on highway electronic mes-
sage boards and over its telephone information 
system. Numerous respondents complained that 
the PennDOT website updated accidents and road 
blockages infrequently and was difficult to navigate. 
The delay in circulating information to the public re-
sulted in a number of motorists believing that roads 
were clear enough to drive, which subsequently 
added to the backups.

PREPAREDNESS

1. The loss of key management person-
nel in the heart of the winter season ham-
pered PennDOT’s ability to react and adjust 
to this complex storm.

Recommendation: PennDOT should con-
sider adopting a policy to limit the number of 
mid-season retirements and conduct an an-
nual review to see where this potential exists 
in the organization.

2. PennDOT districts vary in their use of 
contracted weather forecasting services. It 
should be noted that PennDOT’s Snow and Ice Con-
trol Manual offers several options for weather fore-
casting, mostly using freely available sources, such 
as commercial television or the National Weather 
Service website. PennDOT headquarters relies pri-
marily on National Weather Service for its weather 
reports. The use of contracted weather forecasts 
is optional but is paid from a district’s budget. As 
a result, Pennsylvania districts vary in their use of 
contracted weather forecasting services. District 4-0 
and the Turnpike Commission use a contracted ser-
vice; District 5-0 does not. The Turnpike’s forecasting 
service provided them with 6 to 8 hours of advance 
notice of the anticipated mid-storm changeover from 
a snowstorm to an ice storm. This advance warn-
ing provided them adequate notice to reassess their 
snow-fighting plan, adjust the plan, and communi-
cate the changes in approach to each equipment op-
erator. District 4-0 also felt that the advance warning 
provided them adequate time to be prepared for the 
oncoming storm.

Recommendation: PennDOT should reas-
sess the use of a common weather forecast-
ing service as an option in counties and 
districts with the potential for problematic 
storms like heavy snowfall or ice.

3. PennDOT maintains technologies to help the 
State assess road conditions in an emergency. Yet, 
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Recommendation: PennDOT should examine 
its practices during the Winter Storm to evalu-
ate how the agency can better carry out an 
agency-wide commitment to customer service 
as defined in its mission statement.

2. During the Winter Storm there were problems 
with PennDOT reporting and communications 
technologies, like the I-Road Condition Hotline, 
PennDOT’s toll free number to call about road condi-
tions (1-888-783-6783). That system often reported in-
correct conditions because staff did not provide timely 
updates. The lack of updates resulted in the Hotline 
playing an automatic “no adverse conditions reported” 
message. This added to the misinformation to the pub-
lic about the storm. Additionally, the Highway Advisory 
Radio System (HAR) in District 5-0 was inoperable dur-
ing the storm.

Recommendation: Public notification should 
have been a greater priority during PennDOT’s 
response to the Winter Storm. PennDOT should 
review information protocols and adjust the 
communication process accordingly. PennDOT 
should repair existing HAR technology.

3. When the PennDOT liaison was called in to staff 
the State Emergency Operations Center, the agency’s 
representative did not have access to all infor-
mation available at the PennDOT Traffic Con-
trol Center. PennDOT’s Liaison relied on Traffic Con-
trol Center staff to translate data and other information 
over the telephone. The lack of detailed information 
from PennDOT compounded the situational awareness 
gap in the State Emergency Operations Center.

Recommendation: PennDOT should consider 
relocating the Traffic Control Center to be physi-
cally within the State Emergency Operations 
Center and consider connecting all PennDOT 
weather systems and road condition systems 
into the State Emergency Operations Center. 
Additionally, PennDOT and State Police should 
establish a formal communications process to 
transmit detailed weather and road conditions 
data and analysis.

4. There was an obvious lack of timely and 
accurate information through the emergency 
phase of this event. Information from the field was 
passed up the chain of command without verifica-
tion. This resulted in partial information, omitted 
information, and, at times, incorrect information 
being distributed to PennDOT management, al-
lied State agencies, and the public. Some of the 
misinformation was based on the lack of 
clearly-defined terminology. For example, a 
road that had not been “officially” closed through 
the issuance of an official statement was consid-
ered open. However, some of the roads that were 
not officially closed had experienced significant 
blockages, trapping entering motorists behind ac-
cidents. 

Recommendation: PennDOT should 
develop common definitions and reporting 
protocols.

SNOW AND ICE CONTROL

1. PennDOT has a very good reference manual 
on maintenance operations, including snow and 
ice control (see PennDOT Maintenance Manual, 
Chapter 4: Snow and Ice Control). Much of that 
information is disseminated in the PennDOT Snow 
Training Academy for Supervisors and Manag-
ers. However, for the most part, the information 
is considered as guidance, not policy. PennDOT 
districts and counties are allowed to mod-
ify their individual approach for snow and 
ice control. They are allowed to forego the use of 
additive and alternative chemicals for salt (NaCl). 
Calcium Chloride (CaCl) and Magnesium Chlo-
ride (MgCl2) are used as additives to salt in snow 
and ice control, mainly because they depress the 
freezing point of water significantly lower than salt 
alone. This technique provides snow crews addi-
tional time to remove accumulated snow and ice 
from the road as temperatures drop. Accumulated 
snow and ice are pushed off the road and a new 
application of chemicals is applied. If the accu-
mulated snow and ice is not removed in a timely 
manner, the existing salt and chemical additives 
are diluted to a critical point where this snow, ice, 
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Recommendation: PennDOT should 
explore the fiscal impacts of adopting a 
higher standard (such as a “bare pavement” 
standard) for snow and ice control on the 
interstate roadways. 

PENNSYLVANIA EMERGENCY 

MANAGEMENT AGENCY

SUMMARY OF FINDINGS

• PEMA did not fully ramp up State 
 Emergency Operations Center operations  
 to Level 2 until 4:00 PM on February  
 13, and to Level 3 until 7:47 PM on 
 February 14, despite external indicators
• Shortage of PEMA State Emergency 
 Operations Center personnel
• Pennsylvania has not updated Title 35  
 since 1989 
• After Action Review for the Floods cites 
 numerous areas that required 
 improvement, which again surfaced as  
 major problems in the agency’s response  
 to the Winter Storm.

COMMAND AND CONTROL

1. PEMA did not fully ramp up State 
Emergency Operations Center operations 
to Level 2 until 4:00 PM on February 13, and 
to Level 3 until 7:47 PM on February 14, 
despite external indicators from local govern-
ments that activated their Emergency Operations 
Centers and colleagues in other agencies who 
were considering closing State government. An 
earlier activation would have brought the liaisons 
from other agencies to the State Emergency Op-
erations Center to increase situational awareness 
and planning ability. Currently, State Police and 
PennDOT are not represented at the State Emer-
gency Operations Center until it is activated to Lev-
el 3. The liaisons from State Police and PennDOT 
did not arrive to the Emergency Operations Center 
until late in the evening on February 14.

and chemical mix will freeze to the pavement, which 
is what happened on February 14, 2007 on I-78, I-
80- and I-81. In some cases, managers did not have 
sufficient quantities of these chemical additives for 
this type of storm. The quantity of chemical ad-
ditives in PennDOT’s stockpiles is currently not 
governed by policy or procedure.

Recommendation: PennDOT should re-
view its current policies to mandate certain 
approaches for snow and ice removal and to 
ensure that sufficient chemical additives are 
stockpiled.

2. Some PennDOT staff members feel those 
measures to improve pavement condition, 
such as resurfacing and construction, are 
more important than snow and ice control and 
that their managers have endorsed that philosophy. 
This contradicts current PennDOT policy. This cannot 
be concluded to be a universally-accepted viewpoint 
due to the limited scope of interviews. However, it 
does give concern that there is the potential. This is-
sue goes beyond the scope of this analysis but explo-
ration of this issue requires further analysis. 

Recommendation: PennDOT management 
should reiterate current policy that the inter-
state system is priority one in snowstorms.

3. There are differences between how PennDOT 
and the Pennsylvania Turnpike Commission plan 
and execute in response to snow and ice storms. 
The Turnpike, having an operating budget financed 
through the collection of tolls, traditionally has a more 
aggressive approach to fighting snow. The Turnpike 
has what they refer to as a “Bare Pavement” 
philosophy to snow and ice control. This means 
that every attempt is made to quickly remove accu-
mulated snow and ice from the pavement through 
the application of chemicals and/or through plowing. 
The practice of applying more chemicals has a direct 
impact on the cost to fight a snow and ice storm. The 
exact cost comparison was not calculated as part of 
this analysis, but it can be concluded that the cost per 
lane mile to fight a storm with this philosophy will be 
higher.
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Recommendation: Revise Standard Op-
erating Procedure (SOP) 16, which defines 
the State Emergency Operations Center 
levels, to include more specific triggers for 
raising the Emergency Operations Center 
activation level, such as the closing of state 
government. Also, consider bringing the 
liaisons into the State Emergency Opera-
tions Center at Level 2. 

PREPAREDNESS

1. PEMA has some key vacant positions 
including the Director of the Operations and Train-
ing Bureau. In addition, there was a shortage of 
trained staff members available to run a more 
than 24-hour operation, requiring those trained to 
work extraordinary long shifts.    

Recommendation: PEMA should fill 
critical vacancies such as the Director of 
Operations and Training as soon as pos-
sible. If appropriate, reorganization of 
resources should be considered as well. In 
addition, PEMA should expand the pool of 
trained personnel capable of manning the 
Emergency Operations Center.

2. Many states have updated their emergency 
management statutes since the events of Septem-
ber 11, 2001 and Hurricane Katrina. Pennsylva-
nia has not updated Title 35 since 1989. The 
Commonwealth established a working group in 
recent years to update the statute, but their work 
is still in progress.

Recommendation: The State should 
update its emergency management laws 
to reflect changes in emergency manage-
ment, NIMS and other best practices.

3. Prior to the Winter Storm, the last major 
emergency PEMA responded to was the Flooding 
of June 2006. Remarkably, the After-Action Re-

view for the Floods cites numerous areas 
that required improvement, which again 
surfaced as major problems in the agen-
cy’s response to the Winter Storm.

Recommendation: PEMA should 
review past After-Action Reports and 
implement lessons learned.

PENNSYLVANIA STATE POLICE

SUMMARY OF FINDINGS

• Police commanders did not 
 communicate horizontally to each   
 other
• The State Police Commissioner was not  
 fully aware of what was happening in  
 the field until February 14 at 5:08 PM
• No written or verbal Incident Action   
 Plan completed for the Hamburg or   
 Hazleton Command Post

COMMAND AND CONTROL

1. State Police notification protocol is an 
informal process in which messages are trans-
mitted vertically through the agency. Interviews 
revealed that during the Winter Storm, com-
manders did not communicate horizon-
tally to each other (e.g., Station Commander to 
Station Commander, Troop Commander to Troop 
Commander, or Area Commander to Area Com-
mander). Rather, each Troop sent information 
through their individual chain of command to the 
Deputy Commissioner of Operations. As a result, 
from the beginning of the Winter Storm, State 
Police did not have an agency-wide common 
operational picture of the event. 

Between approximately 6:00 AM and 5:08 
PM on February 14, State Police Head-
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quarters was not fully aware of what was hap-
pening in the field. This lack of information pre-
vented State Police leadership from having adequate 
“situational awareness” to make decisions on how to 
respond to the total area affected by the Winter Storm. 
Despite the individual reports of accidents and stopped 
traffic on the interstate highways throughout the day, 
no one at the Area Command or at the Troop or Station 
level reported the escalating seriousness of events to 
the State Police Commissioner. Only at 5:08 PM, when 
the State Police Commissioner heard from the Secretary 
of General Services who was stuck on I-78 in Berks 
County, did the State Police Commissioner begin to un-
derstand what was happening on the interstates.

Recommendation: State Police should estab-
lish an internal workgroup to formalize the noti-
fication process and ensure that communication 
is conducted vertically and horizontally within 
the agency. This would allow optimum situation-
al awareness and a common operational picture. 
Additionally, weather emergencies should have 
the same communications priority as other high 
profile crime events.

2. No written or verbal Incident Action Plan 
(IAP) was completed for the command post 
established at Hamburg Station (established at ap-
proximately 4:30 PM on February 14) or Hazleton Sta-
tion (established at approximately 1:00 PM on February 
15). The shift supervisor of the Hamburg command post 
stated that he did not document any events or capture 
any information other than what was captured by CAD 
or AMIS. No information was provided to JLWA regard-
ing common NIMS documentation or the development 
of an Incident Action Plan for both command posts. The 
Commonwealth does have an Incident Management 
Team that has been activated for previous major events. 
It was not requested in this event.

Recommendation: The State Police should 
train key operations staff in both NIMS and 
advanced Incident Command System in specific 
areas of planning and logistics to assist Station, 
Troop or Area Command Incident Commands.
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A major precept of emergency management is that it 
is best to recognize gaps identified from events and 
apply lessons learned. 

It is paramount that State officials address the 
deficiencies identified in order to assure overall 
preparedness for larger scale natural or manmade 
disasters. Therefore, the State should immediately 
clarify the conditions under which PEMA provides 
emergency direction and control of Commonwealth 
and local emergency operations in accordance with 
Title 35. This clarification should take into consider-
ation several factors including:

• Other state agencies’ respective missions and 
 authorities
• Command and control responsibilities for 
 specific events
• Coordination and communications 
 responsibilities
• State agency responsibilities for keeping the 
 Governor’s office informed

The State has not updated its emergency manage-
ment statutes since the events of September 11, 
2001 and Hurricane Katrina. As part of an overall 
review of the emergency management structure, 
systems and organization, the State should consider 
potential changes to Title 35. 

The State should develop and implement appropriate 
ongoing training and exercises to fully implement 
the revisions to State Code and plans. 

Finally, the State should also complete full imple-
mentation of operations, logistics, planning and ad-
ministration in both the State Emergency Operations 
Plan and State Emergency Operations Center opera-
tions in compliance with National Incident Manage-
ment System and incident command system stan-
dards and timelines. These will take time, resources 
and commitment but will go far to better prepare the 
State for the next major emergency event.
The Governor should call for a thorough examina-
tion of preparedness and emergency management 
in the State to be conducted by a team of key lead-

ers at the State, local and federal levels of 
government as well as leaders from the private, 
university and not-for-profit sectors, includ-
ing those who manage the State’s critical 
infrastructure. This effort should be jointly led 
by State and local officials appointed by the 
Governor. This team should utilize technical 
subject-matter experts as necessary.  

This review should include a detailed analysis 
of emergency management structure; iden-
tification of statutes to be changed to reflect 
current challenges; and changes in policy, 
protocols and procedures.  

It should also include a review of the medi-
cal system’s preparedness, efforts to ensure 
the protection of critical infrastructure and the 
protection of those citizens requiring unique 
assistance during a major emergency.    

The State has a responsibility to ensure that 
the citizens of Pennsylvania are prepared for 
emergencies as well, and should consider a 
comprehensive citizen preparedness educa-
tional campaign.
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APPENDIX A: Interviews Conducted
The following individuals were interviewed in person or via telephone for this review.

Citizens
Seeking feedback from those individuals on the roads during this event, JLWA requested and reviewed cor-
respondence received from citizens. Senator Elizabeth Baker, Chair of the Veterans Affairs and Emergency 
Preparedness Committee and Senator Roger Madigan, Chair of the Transportation Committee provided over 
1,300 pages of emails received from more than 800 individuals. JLWA reviewed each of these and followed 
up with phone calls in some cases. 

Local Governments in Pennsylvania
Steve Shaver, Emergency Management Coordinator, Dauphin County
Art Kaplan, Emergency Management Coordinator, Schuylkill County
Brian Gottschall, Emergency Management Coordinator, Berks County
Alan Pugh, Public Safety Director, Luzerne County
Steve Bekanich, Emergency Management, Luzerne County
Mark Nalesnik, Emergency Management Coordinator, Carbon County
Robert Flanagan, Emergency Management Coordinator, Lackawanna Co.
Jack Garner, Executive Director Pennsylvania League of Cities and Municipalities; 
Doug Hill, Executive Director County Commissioners Association of Pennsylvania; 
Keith Hite, Executive Director Pennsylvania State Association of Township Supervisors; 
Tom Klaum, Executive Director Pennsylvania State Association of Boroughs

Commonwealth of Pennsylvania Government
Office of the Governor 
Governor Edward Rendell
John Estey, Chief of Staff
Arthur Stephens, Deputy Chief of Staff
Joseph Martz, Secretary of Administration 

Office of the Lt. Governor
Lt. Governor Catherine Baker Knoll
Salvatore Sirabella, Chief of Staff to the Lt. Governor

Pennsylvania Department of Transportation
Amar Bhajandas, PennDOT District Executive District 5-0 
Don Lerch, Maintenance Engineer, District 5-0
Richard Hogg, Deputy Secretary
Stephen Shimko, District 4-0 Executive
Allen Biehler, Secretary
Frank Barone, Schuylkill County Maintenance Manager
Bill Bellas, Berks County Maintenance Manager
Tucker Ferguson, Director, Bureau of Maintenance and Operations
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Pennsylvania Emergency Management Agency
General James Joseph, Director
John Comey, Executive Assistant
Richard D. Flinn, Jr., Deputy Director for Operations
Maria Finn, Press Secretary
Jose E. Morales, Chief Counsel
Scott Forster, Emergency Operations Center Lead Supervisor
Tony Camillocci, Eastern Area Office Coordinator
Fern Harmon, Central Area Office Coordinator
Tim Baughman, Director of Western Central Office
Bud Mertz, State Emergency Operations Center staff member
Alan Brinser, State Emergency Operations Center staff member
Ed Mann, State Fire Commissioner

Pennsylvania State Police 
Lt. Tim Shannon, PEMA Liaison
Col. Jeffrey B. Miller, Commissioner
Cpl. Richard Morgan, Shift Supervisor, Hamburg Station
Cpl. William Stanback, Shift Supervisor, Hamburg Station
LTC Ralph Periandi, Operations Commander
Capt. Oscar Rivera, Troop L
Capt. Bob Evanzhick, Troop R
PSP Area Commanders
Sgt. Dan Wade, Patrol Sargeant, Troop L
Major Charles Skurkis, Emergency Preparedness Liaison Officer
Capt. James Murtin, Commander, Troop N
Major Jon Kurtz, Area I Commander
Major Joseph Marut, Area II Commander
Major John Rice, Area V Commander

Department of Military and Veterans Affairs and Pennsylvania National Guard
Major General Jessica Wright, Adjutant General
Colonel Xavier Stewart, Director Military Support to Civil Authorities 
Lt. Col. Blosser
Maj. Hassler
Maj. Gottschall
Capt. Howett
Lt. O’Leary

Department of General Services
Secretary James Creedon, Department of General Services

Pennsylvania Turnpike
Joseph Brimmeier, CEO
John Stewart, Director of Maintenance
Bill Capone, Director of Communications

Former PEMA Directors
David Sanko, Bucks County Administrator and former PEMA Director
Charles Wynne, California Office of Emergency Management and former PEMA Director
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APPENDIX B: National Weather Service – State College Report on 
Valentine’s Day Storm
The following pages are from the National Weather Service website and descibe in detail the weather during 

the Winter Storm.
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APPENDIX C: JLWA Project Team

JAMES LEE WITT
James Lee Witt is Chairman and Chief Executive Officer of James Lee Witt Associates (JLWA), a Part of 
GlobalOptions Group. In this capacity, he provides consulting and crisis management services to state 
and local governments, educational institutions, corporations and the international community. He 
served as Principal in the review of the State of Pennsylvania’s response to the February Winter Storm. 
 
Mr. Witt has more than 30 years of disaster management experience, culminating in his appointment as 
the Director of the Federal Emergency Management Agency (FEMA), where he served from 1993-2001. 
As FEMA Director, Mr. Witt coordinated federal disaster relief on behalf of President Clinton, including 
the response and recovery activities of 28 federal agencies and departments, the American Red Cross 
and other volunteer agencies. In February 1996, President Clinton elevated Mr. Witt to cabinet status 
– a first for a FEMA Director. Mr. Witt is credited with turning FEMA from an unsuccessful bureaucratic 
agency to an internationally lauded all-hazards disaster management agency. FEMA adopted a new 
emphasis on customer service under his direction. 

Mr. Witt has expertise integrating community-based disaster management with national emergency 
management strategy. He initiated Project Impact, a public-private partnership, and the first federally 
funded program dealing with emergency preparedness and mitigation at the local level. Mr. Witt has 
directed response and recovery operations for more than 350 disasters in all 50 states, including the 
most costly flood disaster in the nation’s history, the most costly earthquake, and a dozen damaging 
hurricanes. 
 

CHARLES FISHER
Charles Fisher served as Project Manager in the review of the State of Pennsylvania’s response to the 
February Winter Storm. 

Mr. Fisher is the Managing Director for JLWA’s Utility and Critical Infrastructure Practice. He oversees 
numerous JLWA teams involved in helping public and private sector entities, such as the City of Phila-
delphia and a major electric utilities, perform after-action reviews, identify gaps in emergency prepared-
ness and implement recommendations and solutions to address those gaps. 

Before joining JLWA, Mr. Fisher served as a consultant on utility, telecommunications and transportation 
issues. He was the executive director of the Illinois Commerce Commission, the state public service com-
mission, during a period of significant changes in the electricity, natural gas and telecommunications 
industries. He has also overseen the development of critical infrastructure and public education efforts 
to improve public safety for natural gas pipelines, rail, and 9-1-1 emergency telephone systems. 



47

      Independent Report on the Mid-February 2007 Winter Storm Response for the Commonwealth of Pennsylvania

JENNIFER HOLT THAMER
Jennifer Holt Thamer served as the Deputy Project Manager in the review of the Winter Storm. In this role, she 
supported the Project Manager with overall project coordination, interviews and document review, and led the 
development of the report.

Ms. Thamer manages the Higher Education Practice at James Lee Witt Associates and works closely with 
clients, especially institutions of higher education, on projects to minimize or prevent the economic, physical 
and cultural damage that can be caused by disasters. She has coordinated projects to train students, staff 
and faculty on the principals of public safety; to develop partnerships among academic institutions and the 
public and private sectors; to create emergency operations, hazard mitigation and business continuity plans; 
and, to conduct business impact and hazard vulnerability analyses. 
 
Her past clients have included Pennsylvania Ready Campus, an initiative that is bringing together col-
leges and universities across Pennsylvania to form partnerships with their local and state governments for 
emergency preparedness. The manual she wrote for the Ready Campus included an overview of emergency 
management laws in Pennsylvania and at the federal level. Recently, she helped lead the subcommittee for 
special needs populations on the JLWA project to review the City of Philadelphia’s emergency preparedness 
efforts. She has also worked recently with Northwestern University, George Mason University, and a top-tier 
medical school on assessments, planning, training and exercising. 

KENNETH MALLETTE
Kenneth Mallette was the Lead Investigator in the review of the Winter Storm, focusing on the response of the 
State Police. He currently serves as the Director of Homeland Security for James Lee Witt Associates, provid-
ing technical expertise and consultation services to government and the private sector on Homeland Security, 
Crisis and Consequence Management, Emergency Services, and Government Affairs.

Mr. Mallette has over twenty-five years of diverse service with the New Jersey State Police and retired as a 
Captain. Mr. Mallette was the Executive Officer for the Special Operations Section of the Homeland Security 
Branch. He was responsible for the day-to-day operation of six bureaus: aviation, technical response, deploy-
ment services, commercial transportation safety, marine services and state governmental building security 
and the Governor’s executive protection services. Mr. Mallette was also assigned as the Executive officer for 
the Administration and Division Staff Section of the State Police. In that capacity he was responsible for a 
$331 million budget, Human Resources Bureau, Planning Bureau, Logistics Bureau and the Training Acad-
emy. Operationally, Mr. Mallette has served as the Deputy Troop Commander for Troop “A” South Jersey and 
Troop “C” Central Jersey.

WILLIAM LOKEY
William Lokey served as a Subject Matter Expert during the review of the response to the Winter Storm, focus-
ing on emergency management response at the State and local levels. Mr. Lokey is a Program Director at 
JLWA. 

Mr. Lokey has been active in emergency management and search and rescue for more than 35 years. He be-
gan as a Mountain Rescue volunteer and a survival and search & rescue instructor for the US Antarctic Pro-
gram in the late 1960’s. He went to work for the Washington State Department of Emergency Management 
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in 1977, working on development of the State Disaster Plan, earthquake preparedness and search and 
rescue. In 1981, he was appointed Assistant Director for Operations, responsible for disaster response, 
warning, communications, search and rescue, hazardous materials planning, and recovery efforts 
and Restricted Zone management for Mt. Saint Helens. Mr. Lokey’s previous positions and experience 
include Director of Emergency Management for Pierce County, Washington; Task Force Leader for one 
of the U.S. National Urban Search and Rescue Response teams; an adjunct instructor at the National 
Emergency Training Center in Emmitsburg, Maryland; a graduate of the U.S. Coast Guard’s National 
Search and Rescue School; Assistant Chief for Special Operations for the California Governor’s Office 
of Emergency Services; and a Federal Coordinating Officer (FCO) for FEMA. He served as FCO for 24 
declared disasters. He has also served as the Operations Branch Chief of the Response Division at 
FEMA Headquarters.

KURT AUFSCHNEIDER
Kurt Aufschneider is a transportation engineer with more than 30 years experience in transportation 
operations and planning. Most recently, he completed an operations audit of the Atlantic City Express-
way for the South Jersey Transportation Authority. He has also served as the Executive Director for 
Statewide Traffic Operations for the New Jersey Department of Transportation, where he was respon-
sible for the technology program, dispatch operations, and several operations centers.

Mr. Aufschneider has served on several traffic incident management organizations and committees, 
including the Institute of Electrical and Electronics Engineers Incident Management Standards Com-
mittee (P1512). He is a member of the Institute of Transportation Engineers, a graduate of the Newark 
College of Engineering, and is a Certified Public Manager. 

On this project, Mr. Aufschneider was responsible for examining the processes, procedures, and proto-
cols used by the transportation agencies responding to this Mid-February Winter Storm.

JACK PERRY
Jack Perry was a Subject Matter Expert during the review of the Winter Storm, focusing on the National 
Guard aspects of the review. Mr. Perry is Director of Logistics at JLWA. He is a 30 year Military Veteran, 
served 21 years in the United States Army as an Officer and nine years in the United States Marines. 
Mr. Perry served his last tour of duty with the United States Northern Command, Military Department 
of Homeland Security as a worst case scenario medical operations planner. Mr. Perry has worked on 
several major national security projects to include the Democratic National Convention, Republican 
Convention and the G-8 Summit. 

Mr. Perry is currently assigned to the JLWA Team in New Orleans as a Deputy State Coordinating Of-
ficer for the Louisiana Governor’s Office of Homeland Security. Mr. Perry holds a Bachelors Degree, 
Masters in Business Administration and an Honorary PhD from the National Consortium for Homeland 
Security. Mr. Perry is credentialed as a Homeland Security Professional (CHSIII) from the American 
College of Forensic Examiners Institute. Prior to his Army career, Mr. Perry served as a Police Officer in 
Tucson, Arizona. 
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MATTHEW OSTER
Matthew Oster currently serves as Client Executive for the State and Local Practice and International Opera-
tions Division within JLWA. He served as Project Coordinator for the review of the Winter Storm.

Since joining JLWA, Mr. Oster has held prominent advisory roles for both public and private clients. He was 
a member of the JLWA team that performed an all-phases review of the City of Philadelphia’s emergency 
preparedness plans and drafted recommendations to be implemented by the City. He co-wrote the resulting 
comprehensive recommendations report and monitored the City’s implementation of the goals set forth in 
the report. He has performed similar reviews for other state and local actors, including the City of Alexan-
dria, Virginia.

Prior to joining James Lee Witt Associates, Mr. Oster administered international energy and infrastructural 
contracts for PA Consulting Services, a global management consulting firm based out of Washington, DC. 
He specifically oversaw federal procurement operations under the General Services Administration’s Federal 
Supply Schedule.

KRISTIN ROY
Kristin Roy served as Design Specialist for the review of the Pennsylvania Winter Storm Response.

Kristin Roy currently serves as a Client Executive at JLWA. In this role, Ms. Roy handles a number of client, 
business development, marketing, and office management responsibilities. Her key roles include media 
relations, design and layout of a variety of company reports and collateral, management of the company 
website, and development marketing-related materials. 

Ms. Roy is the first line of defense for media relations inquiries and single-handedly triaged over 100 me-
dia inquiries per day during the Hurricane Katrina situation. She is the author of a number of letters to the 
editor, articles and op-eds for a variety of clients that has helped persuade public opinion about emergency 
management issues.

Prior to joining JLWA, Ms. Roy held an internship in the public relations department of a non-profit orga-
nization in Washington, DC. There, she organized events and fundraisers, created materials for press kits, 
wrote and edited press releases, and provided administrative support to the public relations department 
staff. 
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APPENDIX D: Acronyms and Abbreviations

AMIS: Asset Management Information System
CDC: Centralized Dispatch Center
CLEAN: Commonwealth Law Enforcement Assistance Network
COP: Common Operational Picture
DHS: Department of Homeland Security
DMVA: Department of Military and Veterans Affairs 
EAS: Emergency Alert System
EPLO or Liaison: Emergency Preparedness Liaison Officer
FEMA: Federal Emergency Management Agency
HAR: Highway Advisory Radio
IAP: Incident Action Plan
ICS: Incident Command System
JIC: Joint Information Center
JLWA: James Lee Witt Associates
NEMA: National Emergency Management Association
NIMS: National Incident Management System
NWS: National Weather Service
PEIRS: Pennsylvania Emergency Incident Reporting System
PEMA: Pennsylvania Emergency Management Agency
PennDOT: Pennsylvania Department of Transportation
RCRS: Road Closure Reporting System
RWIS: Roadway Weather Information System
TCP: Traffic Control Point
VMS: Variable Message Sign


